
 
LOCATION: 
El Monte City Hall – East 
City Council Chambers 
11333 Valley Boulevard 
El Monte, CA 91731 
 
 

     DATE AND TIME: 
          Wednesday, 
        July 29, 2020 
              6:00 p.m. 

 
 
 

       
 

ADJOURNED REGULAR MEETING AGENDA                                                                                                                         
OF THE  

CITY COUNCIL OF THE CITY OF EL MONTE 
 

MEETING JOINTLY AND REGULARLY WITH THE EL MONTE HOUSING AUTHORITY; EL MONTE 
PUBLIC FINANCING AUTHORITY; EL MONTE WATER AUTHORITY; EL MONTE PARKING 
AUTHORITY; SUCCESSOR AGENCY TO THE FORMER EL MONTE COMMUNITY 
REDEVELOPMENT AGENCY; HOUSING SUCCESSOR AGENCY; AND, FROM TIME TO TIME, 
SUCH OTHER BODIES OF THE CITY WHOSE MEMBERSHIP IS COMPOSED EXCLUSIVELY OF 
THE MEMBERSHIP OF THE CITY COUNCIL 

 
 

COUNCILMEMBERS/AUTHORITY MEMBERS: 
Andre Quintero, Mayor 

♦ Maria Morales, Mayor Pro Tem ♦ Jessica Ancona, Councilmember  
♦ Victoria Martinez Muela, Councilmember ♦ Jerry Velasco, Councilmember 

 
 
Members of the public wishing to observe the meeting may do so in one of the following ways: 
(1) Turn your TV to Channel 3; 
(2) City’s website at http://www.elmonteca.gov/378/Council-Meeting-Videos; or  
(3) Call-in Conference (888) 204-5987; Code 8167975.  
 
 
Members of the public wishing to make public comment may do so via the following ways: 
(1) Call-in Conference Line – comments/questions can be submitted per the instructions at the 

beginning of the meeting; and 
(2) Email – All interested parties can submit questions/comments in advance to the City Clerk’s 

general email address: cityclerk@elmonteca.gov. 
 
Instruction regarding accommodation under the Americans with Disabilities Act can be found on 
the last page of this Agenda.  
 
 
 
 
 
 
 

http://www.elmonteca.gov/378/Council-Meeting-Videos
mailto:cityclerk@elmonteca.gov
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1. CALL TO ORDER:  
 
 
2. ROLL CALL FOR CITY COUNCIL AND AUTHORITY BODIES: 
 
 Andre Quintero, Mayor/Chair  

Maria Morales, Mayor Pro Tem/Authority Member  
 Jessica Ancona, Councilmember/Authority Member  
 Victoria Martinez Muela, Councilmember/Authority Member  

Jerry Velasco, Councilmember/Authority Member  
 
 

3. APPROVAL OF AGENDA: 
 
  
4. CLOSED SESSION (6:00 p.m. – 7:00 p.m.):  
 
 The City Council and the various Authority Bodies whose membership is composed exclusively of 

the membership of the City Council (collectively, the “Council”) will attempt to address and 
complete all Closed Session business between 6:00 p.m. and 7:00 p.m.  If the Council completes 
all Closed Session business prior to 7:00 p.m., the Council will take a short recess and 
commence all Open Session proceedings promptly at 7:00 p.m.  In the event the City Council is 
unable to address or complete all agendized Closed Session items by 7:00 p.m., the Council will 
hear all such remaining items toward the end of the meeting, immediately following Council 
Communications. Should any member of the public wish to address the Council on any 
agendized Closed Session matter, the Council shall allow such person to address the Council on 
such matter prior to going into Closed Session, provided that all persons wishing to address the 
Council on an agendized Closed Session matter shall fill out a speaker card and be subject to a 
speaker’s time limit of 3 minutes per speaker and further provided that the Council shall be under 
no obligation to respond to or deliberate upon any specific questions or comments posed by a 
speaker or take action on any issue raised by a speaker beyond such action as the City Council 
may be lawfully authorized to take on an agendized Closed Session matter pursuant to the Brown 
Act (Govt. Code Section 54950 et seq.).  

 
 

4.1 Closed Session Pursuant to Government Code Section 54956.8 – Conference with 
Real Property Negotiator.    

 
  Property Location: 

 Channel Parcel and Fed-Ex Parcel 
  
 Name of Party City is Negotiating with: 
 Stuart Riddle 
  
 City’s Designated Negotiators: 
 Betty Donavanik, Community and Economic Development Director; and Dave Gondek, 

Senior Deputy City Attorney; and Joaquin Vazquez, Assistant City Attorney 
 
 Under Discussion: 
 Both Price and Terms. 
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4.2 Closed Session Pursuant to Government Code Section 54956.9(d)(2) and 
54956.9(e)(1) – Significant Exposure of Litigation – Three (3) Potential Cases. 

 
 
4.3 Closed Session Pursuant to Government Code Section 54957.6 – Conference with 

Labor Negotiator – Represented Employees: 
 

Bargaining Units Subject to Negotiations:   El Monte SEIU Local 721; El Monte Police 
Mid-Managers Association; El Monte Police Officers Association; Management Group; 
and El Monte General Mid-Managers Association. 

 
City’s Designated Negotiator:  Alma K. Martinez, City Manager and John Nguyen, Human 
Resources/Risk Management Director 
 
 

         
OPEN SESSION PROCEEDINGS 

 
(Commencing at 6:00 p.m. or as soon thereafter as the City Council reconvene from Closed Session/Short Recess) 
 
5. INVOCATION:  
 
 
6. FLAG SALUTE: Chief of Police, David Reynoso.   
 
           
7.  PUBLIC COMMENT REGARDING NON-AGENDIZED MATTERS:  
 
 This time has been set aside for persons in the audience to make comments or inquiries on 

matters within the general subject matter jurisdiction of the City Council, the Housing Authority, 
the Financing Authority and/or the Water Authority (collectively, the “Council”) that are not listed 
on this agenda. Although no person is required to provide their name and address as a condition 
to attending a Council meeting, persons who wish to address the Council are asked to state their 
name and address. Each speaker will be limited to three (3) continuous minutes. Speakers may 
not lend any portion of their speaking time to other persons or borrow additional time from other 
persons.  

 
 Except as otherwise provided under the Brown Act (Gov. Code Section 54950 et seq.), the 

Council may not deliberate or take action upon any matter not listed on this posted agenda but 
may order that any such matter be placed on the agenda for a subsequent meeting. The Council 
may also direct staff to investigate certain matters for consideration at a future meeting.  

 
 All comments or queries presented by a speaker shall be addressed to the Council as a body and 

not to any specific member thereof. No questions shall be posed to any member of the Council 
except through the presiding official of the meeting, the Mayor and/or Chair. Members of the 
Council are under no obligation to respond to questions posed by speakers but may provide brief 
clarifying responses to any comment made or questions posed. The Council may not engage in 
any sort of prolonged discussion or deliberation with any speaker or group of speakers on 
matters that are not listed on this agenda.  



Adjourned City Council Meeting of July 29, 2020 
 

 
 

El Monte City Council ♦ El Monte Housing Authority ♦ El Monte Financing Authority  
♦ El Monte Parking Authority ♦ El Monte Water Authority 

Page 4 of 8 
 

 Enforcement of Decorum: The Chief of Police, or such member, or members of the Police 
Department as the Chief of Police may designate, shall serve as the Sergeant-at-Arms of any 
Council meeting. The Sergeant-at-Arms shall carry out all orders and instructions given by the 
presiding official for the purpose of maintaining order and decorum at the meeting. While 
members of the public are free to level criticism of City policies and the action(s) or proposed 
action(s) of the Council or its members, members of the public may not engage in behavior that is 
disruptive to the orderly conduct of the proceedings, including, but not limited to, conduct that 
prevents other members of the public from being heard when it is their opportunity to speak or 
which prevents members of the audience from hearing or seeing the proceedings. Members of 
the public may not threaten any person with physical harm or act in a manner that may 
reasonably be interpreted as an imminent threat of physical harm. All persons attending the 
meeting must adhere to the City’s policy barring harassment based upon a person’s race, 
religious creed, color, national origin, ancestry, physical handicap, medical condition, marital 
status, gender, sexual orientation or age.  

 
 
8. CONSENT CALENDAR: 
 
 All matters listed under the Consent Calendar are considered to be routine in nature and may be 

enacted by one motion approving the recommendation listed on the Agenda. One or more items 
may be removed from the Consent Calendar so that they may be discussed, considered and 
voted upon individually by the Council. A matter may be removed from the Consent Calendar and 
taken up separately by way of a seconded motion of any member of the Council with the approval 
of a majority of the Council quorum. 

 
8.1 Waiver of Full Reading of Ordinance(s).  
 
  RECOMMENDATION OF BUSINESS ITEM UNDER CONSIDERATION: 

  
 It is recommended that the City Council: 
 

1. Approval to waive full reading (except title) of all ordinances appearing on the City 
Council agenda as authorized under Government Code Section 36934, unless 
otherwise directed by the City Council.  
 

Total Cost: N/A    Account No:   N/A    
Is the cost of this item budgeted? N/A 

 
 

8.2 Consideration and Approval of a Professional Services Agreement with All City 
Management Services Inc. to Provide Crossing Guard Services Between the 2020-
2021 and the 2022-2023 School Years. 

 
  RECOMMENDATION OF BUSINESS ITEM UNDER CONSIDERATION: 

  
 It is recommended that the City Council: 
 

1. Consider and approve a Professional Services Agreement with All-City Management 
Services for Crossing Guard Services for a not-to-exceed amount of $183,168; and 



Adjourned City Council Meeting of July 29, 2020 
 

 
 

El Monte City Council ♦ El Monte Housing Authority ♦ El Monte Financing Authority  
♦ El Monte Parking Authority ♦ El Monte Water Authority 

Page 5 of 8 
 

2. Authorize the City Manager, or her designee, to execute the Professional Services 
Contract with All-City Management Services.  
 

Total Cost: $183,168     Account No:   100-67-670-6137 
Is the cost of this item budgeted? Yes              (General Fund Acct.)  

 
 
 

9.  REGULAR AGENDA: 
 

9.1 Consideration and Approval of a Professional Services Agreement with Michael 
Baker International for Construction Management and Inspection Services for the 
Nevada Bodger Water, Sewer and Pavement Improvement Project, CIP No. 014, CIP 
No. 05 and CIP No. 038 for a Not-to-Exceed Amount of $1,415,292.  
 
RECOMMENDATION OF BUSINESS ITEM UNDER CONSIDERATION: 

 
 It is recommended that the City Council: 

 
1. Consider and approve a Professional Services Agreement for Construction 

Management and Inspection Services for the Nevada/Bodger Water, Sewer and 
Pavement Improvement Project, CIP No. 014, CIP No. 005 and CIP No. 038 with 
Michael Baker International for a not-to-exceed amount of $1,415,292 which includes 
a contract amount of $1,286,629 plus a ten percent (10%) contingency of $128,663; 

2. Authorize the use of Bond Proceeds from the El Monte Water Authority Revenue 
Bonds Series 2018A, Sewer Fund and Measure M Fund for this budget;  

3. Consider and approve a total not-to-exceed amount of $1,415,292 to be appropriated 
from the Water Bond Series 2018, Sewer Fund, Measure M Fund and approve the 
Project budget as presented in Attachment 1;  

4. Authorize staff to advertise and publish the Notice of Inviting Bids for the Water Main 
Replacement Project, CIP 014; and 

5. Authorize the City Manager, or her designee, to execute the Professional Services 
Agreement with Michael Baker International. 

 
Total Cost: $1,415,292   Account No:  600-06-014-7221 ($440,791)  
                     Water Main Replacement Fund

                  650-67-005-8221 ($774,072) 
                 Sewer Replacement Fund 
Is the cost of this item budgeted? Yes            225-67-038-8221 ($200,429) 
            Measure M Fund 
 
 
 

10.  CITY ATTORNEY’S AGENDA:  
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11.  CITY MANAGER’S AGENDA:  
 

11.1 COVID-19 Update.  
 
 
 
11.2 Fourth of July Update. 
 
 
 
11.2 Fiscal Year 2020-2021 Budget Update.  
 
 
 

 
12.  WRITTEN COMMUNICATIONS:  
 
 
 
13. COUNCIL COMMUNICATIONS/REPORTS: 
 

13A. Mayor Quintero 
 
 
  
13B. Mayor Pro Tem Morales 
 

18B.1 Discussion Regarding Farmers Market Update.  
 

18B.2 Discussion Regarding Citywide Broadband Accessibility and Needs 
Assessment. 

 
  
13C. Councilwoman Ancona 
 
 13C.1 Discussion Regarding Update on Foothill Services.  
 
   
13D. Councilwoman Martinez Muela 
 

13D.1 Discussion Regarding Bridging the Technology Gap a Partnership with the 
American Legion to Support Parents, Students and Seniors in Distance 
Learning and Online Communication Modes Via Technology Training 
Classes. 
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13D.2 Discussion Regarding Rising Large Number of COVID Cases in El Monte. 
 

i. Possibly postponing current community gatherings and give direction to 
staff to create immediately a “Stopping the Spread” Multi-Lingual 
Marketing Campaign. 

 
 

13D.3 Discussion Regarding FY 20-21 Budget 
 

i. Request for public documents regarding Budget as prepared and 
delivered to the Bargaining Units be delivered to each Councilmember at 
least 48 hours prior to Budget Workshop. 

 
 

13D.4 Discussion Regarding Suppression of the City Council by Manipulation of 
the Council Meetings to Consistently Eliminate Council Communications. 

 
i. Recommended Action:  Move Council Communication to the Beginning 

of the Meeting. 
 

13D.5 Discussion Regarding Protocols for the Termination of Executive 
Employees. 

 
13D.6 Discussion and Action Regarding Adding to the November Ballot a Rotating 

Mayorship Measure. 
 

i. Recommended Action:  Add a ballot allowing voters to vote to change 
the current elected mayor system to a rotational mayor system based on 
seniority.  This measure is an effort for cost savings as well as 
supporting a more collegial City Council. 

  
 
13E. Councilman Velasco 
 

13E.1 Discussion Regarding Census 2020 Update. 
 

 
 13E.2 Discussion Regarding Farmers’ Market on Main Street.  
 
 
 13E.3 Discussion Regarding Al Fresco Outside Dining. 
 
 
 13E.4 Discussion Regarding the Drive-In Movie Events on Main Street. 
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14.  ADJOURNMENT:  
   

The next Regular Meeting of the City Council will be held on August 18, 2020 at 6:00 p.m. This 
Agenda will be posted on the City’s website, www.ci.el-monte.ca.us, and physically posted no 
less than 72 hours prior to the start of the subject regular meeting. Although it is the City’s 
practice and desire to electronically post a copy of this Agenda along with supporting material as 
part of its website posting, the size or formatting of certain supporting materials may render their 
website posting infeasible. Nevertheless, all supporting materials related to any item on this 
Agenda, that is made available to the members of the council may be inspected by members of 
the public at the City Clerk’s Office located at 11333 Valley Boulevard, El Monte, Monday through 
Thursday, 7:00 am – 5:30 pm. For more information, please call the City Clerk’s Office at 626-
580-2016. 

 
 All public meetings and events sponsored or conducted by the City of El Monte are held in sites 

accessible to persons with disabilities. Requests for accommodations may be made by calling the 
office of the City Clerk at (626) 580-2016 at least three (3) working days prior to the event, if 
possible. This Agenda and copies of documents distributed at the meeting are available in 
alternative formats upon request.  

 
 
 

Posted: July 26, 2020 at 2:45 p.m.  
 

  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ci.el-monte.ca.us/
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2020 
PROFESSIONAL SERVICES AGREEMENT 

(Engagement: Construction Management and Inspection Services) 
(Parties: Michael Baker International and City of El Monte) 

     
 
THIS PROFESSIONAL SERVICES AGREEMENT (hereinafter, “Agreement”) is made 
and entered into this ___________ day of August 2020 (hereinafter, the “Effective Date”) 
by and between the CITY OF EL MONTE, a municipal corporation (hereinafter, “CITY”) 
and MICHAEL BAKER INTERNATIONAL, (hereinafter, “CONSULTANT”).  For the 
purposes of this Agreement, CITY and CONSULTANT may be referred to collectively by 
the capitalized term “Parties.”  The capitalized term “Party” may refer to CITY or 
CONSULTANT interchangeably, as appropriate.  
 

RECITALS 
 
 WHEREAS, CITY requires professional construction management and inspection 
services; and 
 
 WHEREAS, CITY staff has determined that CONSULTANT possesses the 
experience, skills and training necessary to competently provide such services to CITY; 
and   
 
 WHEREAS, the execution of this Agreement was approved by the El Monte City 
Council at its Regular Meeting of August _____, 2020 under Agenda Item No. _____. 
 
 NOW, THEREFORE, for and in consideration of the mutual covenants and 
conditions herein contained, CITY and CONSULTANT agree as follows:  
 

I. 
ENGAGEMENT TERMS 

 
1.1 SCOPE OF WORK:   
 

A. Subject to the terms and conditions of this Agreement, CONSULTANT 
agrees to provide the services and tasks described in that certain proposal 
of CONSULTANT entitled “Proposal for Construction Management and 
Inspection (CM/CI) Services for Street, Sewer and Water Infrastructure 
Improvement Project at Various Locations, CIP 014 and CIP 005” dated 
July 20, 2020 (hereinafter, the “Scope of Work”) which is attached and 
incorporated hereto as Exhibit “A”. CONSULTANT further agrees to 
furnish to CITY all labor, materials, tools, supplies, equipment, services, 
tasks and incidental and customary work necessary to competently perform 
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and timely complete the services and tasks set forth in the Scope of Work.  
For the purposes of this Agreement the aforementioned services and tasks 
set forth in the Scope of Work shall hereinafter be referred to generally by 
the capitalized term “Work.” 

 
1.2 PROSECUTION OF WORK:  

 
A. Time is of the essence of this Agreement and each and every provision 

contained herein.  The Work shall be commenced within three (3) calendar 

days of CITY’s issuance of a Notice to Proceed.  The Parties estimate that 

the public works construction work for which CONSULTANT will be 

providing construction management and inspection services will require 

approximately eighteen (18) months to complete from the date of its 

commencement.  The foregoing notwithstanding, CONSULTANT’s 

performance under this Agreement shall be deemed completed upon the 

date that is thirty (30) calendar days from the date of CITY’s approval of the 

last notice of acceptance for the underlying public works construction work 

for which CONSULTANT will be providing its professional services as 

contemplated under the Scope of Work (hereinafter, the “Completion Date”)  

 

B. CONSULTANT shall perform the Work continuously and with due diligence 

so as to complete the Work by the completion date indicated in each Work 

Order.  CONSULTANT shall cooperate with CITY and in no manner 

interfere with the work of CITY, its employees or other consultants, 

contractors or agents;   

 

C. CONSULTANT shall not claim or be entitled to receive any compensation 

or damage because of the failure of CONSULTANT, or its subconsultants, 

to have related services or tasks completed in a timely manner; 

 

D. CONSULTANT shall at all times enforce strict discipline and good order 

among CONSULTANT’s employees; and 

 

E. CONSULTANT, at its sole expense, shall pay all sales, consumer, use or 

other similar taxes required by law.  

 
1.3 COMPENSATION:  CONSULTANT shall perform the Work in accordance with 

“Project Fee Schedule” (hereinafter, the “COMPENSATION RATE”).  The 
foregoing notwithstanding, CONSULTANT’s total compensation for the 
performance of all Work contemplated under this Agreement, will not exceed the 
total budgeted aggregate sum of ONE MILLION FOUR HUNDRED FIFTEEN 
THOUSAND TWO HUNDRED NINETY-TWO DOLLARS ($1,415,292.00) 
(hereinafter, the “Not-to-Exceed Sum”) for all Work performed up to the Completion 
Date, unless such added expenditure is first approved by the City Council.  In the 
event CONSULTANT’s charges are projected to exceed the Not-to-Exceed Sum 
prior to the Completion Date, CITY may suspend CONSULTANT’s performance 
pending CITY approval of any anticipated expenditures in excess of the Not-to-
Exceed Sum or any other CITY approved amendment to the compensation terms 
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of this Agreement.  
 

1.4 PAYMENT OF COMPENSATION: The Not-to-Exceed Sum will be paid to 
CONSULTANT in monthly increments as the Work is completed.  Following the 
conclusion of each calendar month, CONSULTANT will submit to CITY an itemized 
invoice indicating the services performed and tasks completed during the recently 
concluded calendar month, including services and tasks performed and the 
reimbursable out-of-pocket expenses incurred.  If the amount of CONSULTANT’s 
monthly compensation is a function of hours worked by CONSULTANT’s 
personnel, the invoice should indicate the number of hours worked in the recently 
concluded calendar month, the persons responsible for performing the Work, the 
rate of compensation at which such services and tasks were performed, the 
subtotal for each task and service performed and a grand total for all services 
performed.  Within thirty (30) calendar days of receipt of each invoice, CITY will 
notify CONSULTANT in writing of any disputed amounts included in the invoice.  
Within forty-five (45) calendar days of receipt of each invoice, CITY will pay all 
undisputed amounts included on the invoice.  CITY will not withhold applicable 
taxes or other authorized deductions from payments made to CONSULTANT. 

 
1.5 ACCOUNTING RECORDS: CONSULTANT will maintain complete and accurate 

records with respect to all matters covered under this Agreement for a period of 
three (3) years after the expiration or termination of this Agreement.  CITY will have 
the right to access and examine such records, without charge, during normal 
business hours.  CITY will further have the right to audit such records, to make 
transcripts therefrom and to inspect all program data, documents, proceedings, 
and activities.  

 
1.6 ABANDONMENT BY CONSULTANT:  In the event CONSULTANT ceases to 

perform the Work agreed to under this Agreement or otherwise abandons the 
undertaking contemplated herein prior to the expiration of this Agreement or prior 
to completion of any or all tasks set forth in the Scope of Work, CONSULTANT will 
deliver to CITY immediately and without delay, all materials, records and other 
work product prepared or obtained by CONSULTANT in the performance of this 
Agreement.  Furthermore, CONSULTANT will only be compensated for the 
reasonable value of the services, tasks and other Work performed up to the time 
of cessation or abandonment, less a deduction for any damages, costs or 
additional expenses which CITY may incur as a result of CONSULTANT’s 
cessation or abandonment. 

 
II. 

PERFORMANCE OF AGREEMENT 
 
2.1 CITY’S REPRESENTATIVE:  The CITY hereby designates Salvador Mendez, 

Public Works and Utilities Director (hereinafter, the “CITY Representative”) to act 
as its representative for the performance of this Agreement.  The CITY 
Representative or his designee will act on behalf of the CITY for all purposes under 
this Agreement.  CONSULTANT will not accept directions or orders from any 
person other than the CITY Representative or his designee. 
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2.2 CONSULTANT REPRESENTATIVE: CONSULTANT hereby designates Jerome 
Ruddins, to act as its representative for the performance of this Agreement 
(hereinafter, “CONSULTANT Representative”).  CONSULTANT Representative 
will have full authority to represent and act on behalf of the CONSULTANT for all 
purposes under this Agreement.  CONSULTANT Representative or his designee 
will supervise and direct the performance of the Work, using his best skill and 
attention, and will be responsible for all means, methods, techniques, sequences 
and procedures and for the satisfactory coordination of all portions of the Work 
under this Agreement.  Notice to the CONSULTANT Representative will constitute 
notice to CONSULTANT.  

 
2.3 COORDINATION OF SERVICE; CONFORMANCE WITH REQUIREMENTS:  

CONSULTANT agrees to work closely with CITY staff in the performance of the 
Work and this Agreement and will be available to CITY staff and the CITY 
Representative at all reasonable times.  All work prepared by CONSULTANT will 
be subject to inspection and approval by CITY Representative or his or her 
designees. 

 
2.4 STANDARD OF CARE; PERFORMANCE OF EMPLOYEES:  CONSULTANT 

represents, acknowledges and agrees to the following: 
 

A. CONSULTANT will perform all Work skillfully, competently and to the 
highest standards of CONSULTANT’s profession; 
 

B. CONSULTANT shall at all times employ such force, plant, materials, and 
tools as will be sufficient in the opinion of the CITY to perform the Services 
within the time limits established, and as provided herein. It is understood 
and agreed that said tools, equipment, apparatus, facilities, labor, and 
material shall be furnished and said Services performed and completed as 
required by the Agreement, and subject to the approval of the CITY’s 
authorized representative; 

 
C. CONSULTANT will perform all Work in a manner reasonably satisfactory to 

the CITY; 
 

D. CONSULTANT will comply with all applicable federal, state and local laws 
and regulations, including the conflict of interest provisions of Government 
Code Section 1090 and the Political Reform Act (Government Code Section 
81000 et seq.) CONSULTANT shall be liable for all violations of such laws 
and regulations in connection with Services.  If CONSULTANT performs 
any work knowing it to be contrary to such laws, rules and regulations, 
CONSULTANT shall be solely responsible for all costs arising therefrom; 

 
E. CONSULTANT understands the nature and scope of the Work to be 

performed under this Agreement as well as any and all schedules of 
performance;  

 
F. All of CONSULTANT’s employees and agents possess sufficient skill, 

knowledge, training and experience to perform those services and tasks 
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assigned to them by CONSULTANT; and 
 

G. All of CONSULTANT’s employees and agents (including, but not limited to, 
subcontractors and subconsultants) possess all licenses, permits, 
certificates, qualifications and approvals of whatever nature that are legally 
required to perform the tasks and services contemplated under this 
Agreement and all such licenses, permits, certificates, qualifications and 
approvals will be maintained throughout the term of this Agreement and 
made available to CITY for copying and inspection. 

 
The Parties acknowledge and agree that CONSULTANT will perform, at 
CONSULTANT’s own cost and expense and without any reimbursement from 
CITY, any services necessary to correct any errors or omissions caused by 
CONSULTANT’s failure to comply with the standard of care set forth under this 
Section or by any like failure on the part of CONSULTANT’s employees, agents, 
contractors, subcontractors and subconsultants.  Such effort by CONSULTANT to 
correct any errors or omissions will be commenced immediately upon their 
discovery by either Party and will be completed within seven (7) calendars days 
from the date of discovery or such other extended period of time authorized by the 
CITY Representative in writing and in her sole and absolute discretion. The Parties 
acknowledge and agree that CITY’s acceptance of any work performed by 
CONSULTANT or on CONSULTANT’s behalf will not constitute a release of any 
deficiency or delay in performance.  The Parties further acknowledge, understand 
and agree that CITY has relied upon the foregoing representations of 
CONSULTANT, including but not limited to the representation that CONSULTANT 
possesses the skills, training, knowledge and experience necessary to perform the 
Work skillfully, competently and to the highest standards of CONSULTANT’s 
profession. 

 
2.5 ASSIGNMENT: The skills, training, knowledge and experience of CONSULTANT 

are material to CITY’s willingness to enter into this Agreement.  Accordingly, CITY 
has an interest in the qualifications and capabilities of the person(s) who will 
perform the services and tasks to be undertaken by CONSULTANT or on behalf 
of CONSULTANT in the performance of this Agreement.  In recognition of this 
interest, CONSULTANT agrees that it will not assign or transfer, either directly or 
indirectly or by operation of law, this Agreement or the performance of any of 
CONSULTANT’s duties or obligations under this Agreement without the prior 
written consent of the CITY.  In the absence of CITY’s prior written consent, any 
attempted assignment or transfer will be ineffective, null and void and will 
constitute a material breach of this Agreement.  

 
2.6  SUBSTITUTION OF KEY PERSONNEL: Consultant has represented to City that 

 certain key personnel will perform and coordinate the Services under this 
 Agreement.  Should one or more of such personnel become unavailable, 
 Consultant may substitute other personnel of at least equal competence upon 
 written approval of City.  In the event that City and Consultant cannot agree as to 
 the substitution of key personnel, City shall be entitled to terminate this 
 Agreement for cause.  As discussed below, any personnel who fail or refuse to 
 perform the Services in a manner acceptable to the City, or who are determined 
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 by the City to be uncooperative, incompetent, a threat to the adequate or timely 
 completion of the Project or a threat to the safety of persons or property, shall be 
 promptly removed from the Project by the Consultant at the request of the City.   

 
2.7 CONTROL AND PAYMENT OF SUBORDINATES; INDEPENDENT 

CONTRACTOR: The Work will be performed by CONSULTANT or under 
CONSULTANT’s strict supervision.  CONSULTANT will determine the means, 
methods and details of performing the Work subject to the requirements of this 
Agreement.  CITY retains CONSULTANT on an independent contractor basis and 
not as an employee.  CONSULTANT reserves the right to perform similar or 
different services for other principals during the period of performance of this 
Agreement, provided such work does not unduly interfere with CONSULTANT’s 
competent and timely performance of the Work contemplated under this 
Agreement and provided the performance of such services does not result in the 
unauthorized disclosure of CITY’s confidential or proprietary information.  Any 
additional personnel performing the Work under this Agreement on behalf of 
CONSULTANT are not employees of CITY and will at all times be under 
CONSULTANT’s exclusive direction and control.  CONSULTANT will pay all 
wages, salaries and other amounts due such personnel and will assume 
responsibility for all benefits, payroll taxes, Social Security and Medicare payments 
and the like.  CONSULTANT will be responsible for all reports and obligations 
respecting such additional personnel, including, but not limited to: Social Security 
taxes, income tax withholding, unemployment insurance, disability insurance, 
workers’ compensation insurance and the like. 

 
2.8 REMOVAL OF EMPLOYEES OR AGENTS:  If any of CONSULTANT’s officers, 

employees, agents, contractors, subcontractors or subconsultants is determined 
by the CITY Representative to be uncooperative, incompetent, a threat to the 
adequate or timely performance of the tasks assigned to CONSULTANT, a threat 
to persons or property, or if any of CONSULTANT’s officers, employees, agents, 
contractors, subcontractors or subconsultants fail or refuse to perform the Work in 
a manner acceptable to the CITY, such officer, employee, agent, contractor, 
subcontractor or subconsultant will be promptly removed by CONSULTANT and 
will not be reassigned to perform any of the Work.   

 
2.9 COMPLIANCE WITH LAWS:  CONSULTANT will keep itself informed of and in 

compliance with all applicable federal, state or local laws to the extent such laws 
control or otherwise govern the performance of the Work.  CONSULTANT’s 
compliance with applicable laws will include, without limitation, compliance with all 
applicable Cal/OSHA requirements and applicable regulations of the Federal 
Department of Housing and Urbanization.  
 

2.10 NON-DISCRIMINATION:  CONSULTANT represents that it is an equal opportunity 
employer and it shall not discriminate against any subconsultant, employee or 
applicant for employment because of race, religion, color, national origin, 
handicap, ancestry, sex or age.  Such non-discrimination shall include, but not be 
limited to, all activities related to initial employment, upgrading, demotion, transfer, 
recruitment or recruitment advertising, layoff or  termination. CONSULTANT shall 
also comply with all relevant provisions of CITY’S Minority Business Enterprise 
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program, Affirmative Action Plan or other related programs or guidelines currently 
in effect or hereinafter enacted. 

 
2.11 INDEPENDENT CONTRACTOR STATUS:  The Parties acknowledge, understand 

and agree that CONSULTANT and all persons retained or employed by 
CONSULTANT are, and will at all times remain, wholly independent contractors 
and are not officials, officers, employees, departments or subdivisions of CITY.  
CONSULTANT will be solely responsible for the negligent acts and/or omissions 
of its employees, agents, contractors, subcontractors and subconsultants.  
CONSULTANT and all persons retained or employed by CONSULTANT will have 
no authority, express or implied, to bind CITY in any manner, nor to incur any 
obligation, debt or liability of any kind on behalf of, or against, CITY, whether by 
contract or otherwise, unless such authority is expressly conferred to 
CONSULTANT under this Agreement or is otherwise expressly conferred by CITY 
in writing. 

 
III. 

INSURANCE 
 

3.1 DUTY TO PROCURE AND MAINTAIN INSURANCE:  Prior to the beginning of and 
throughout the duration of the Work, CONSULTANT will procure and maintain 
policies of insurance that meet the requirements and specifications set forth under 
this Article. CONSULTANT will procure and maintain the following insurance 
coverage, at its own expense: 

 
A. Commercial General Liability Insurance: CONSULTANT will procure and 

maintain Commercial General Liability Insurance (“CGL Coverage”) as 
broad as Insurance Services Office Commercial General Liability coverage 
(occurrence Form CG 0001) or its equivalent.  Such CGL Coverage will 
have minimum limits of no less than One Million Dollars ($1,000,000.00) per 
occurrence and Two Million Dollars ($2,000,000.00) in the general 
aggregate for bodily injury, personal injury, property damage, operations, 
products and completed operations, and contractual liability. 

 
B. Automobile Liability Insurance: CONSULTANT will procure and maintain 

Automobile Liability Insurance as broad as Insurance Services Office Form 
Number CA 0001 covering Automobile Liability, Code 1 (any auto).  Such 
Automobile Liability Insurance will have minimum limits of no less than Two 
Million Dollars ($2,000,000.00) per accident for bodily injury and property 
damage.  
 

C. Workers’ Compensation Insurance/ Employer’s Liability Insurance:  A policy 
of workers’ compensation insurance in such amount as will fully comply with 
the laws of the State of California and which will indemnify, insure and 
provide legal defense for both CONSULTANT and CITY against any loss, 
claim or damage arising from any injuries or occupational diseases 
occurring to any worker employed by or any persons retained by 
CONSULTANT in the course of carrying out the Work contemplated in this 
Agreement.     
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D. Errors & Omissions Insurance:  For the duration of this Agreement and for 

a period of three (3) years thereafter, CONSULTANT will procure and 
maintain Errors and Omissions Liability Insurance appropriate to 
CONSULTANT’s profession.  Such coverage will have minimum limits of no 
less than Two Million Dollars ($2,000,000.00) per occurrence and will be 
endorsed to include contractual liability.   

   
3.2 ADDITIONAL INSURED REQUIREMENTS: The CGL Coverage and the 

Automobile Liability Insurance will contain an endorsement naming the CITY and 
CITY’s elected and appointed officials, officers, employees, agents and volunteers 
as additional insureds.  

 
3.3 REQUIRED CARRIER RATING:  All varieties of insurance required under this 

Agreement will be procured from insurers admitted in the State of California and 
authorized to issue policies directly to California insureds.  Except as otherwise 
provided elsewhere under this Article, all required insurance will be procured from 
insurers who, according to the latest edition of the Best’s Insurance Guide, have 
an A.M. Best’s rating of no less than A:VII.  CITY may also accept policies procured 
by insurance carriers with a Standard & Poor’s rating of no less than BBB 
according to the latest published edition the Standard & Poor’s rating guide.  As to 
Workers’ Compensation Insurance/ Employer’s Liability Insurance, the CITY 
Representative is authorized to authorize lower ratings than those set forth in this 
Section.   

 
3.4 PRIMACY OF CONSULTANT’S INSURANCE: All policies of insurance provided 

by CONSULTANT will be primary to any coverage available to CITY or CITY’s 
elected or appointed officials, officers, employees, agents or volunteers.  Any 
insurance or self-insurance maintained by CITY or CITY’s elected or appointed 
officials, officers, employees, agents or volunteers will be in excess of 
CONSULTANT’s insurance and will not contribute with it.  

 
3.5 WAIVER OF SUBROGATION:  All insurance coverage provided pursuant to this 

Agreement will not prohibit CONSULTANT or CONSULTANT’s officers, 
employees, agents, subcontractors or subconsultants from waiving the right of 
subrogation prior to a loss.  CONSULTANT hereby waives all rights of subrogation 
against CITY, its officials, officers, employees, agents and volunteers.  

 
3.6 VERIFICATION OF COVERAGE:  CONSULTANT acknowledges, understands 

and agrees, that CITY’s ability to verify the procurement and maintenance of the 
insurance required under this Article is critical to safeguarding CITY’s financial 
well-being and, indirectly, the collective well-being of the residents of the CITY.  
Accordingly, CONSULTANT warrants, represents and agrees that it will furnish 
CITY with original certificates of insurance and endorsements evidencing the 
coverage required under this Article on forms satisfactory to CITY in its sole and 
absolute discretion.  The certificates of insurance and endorsements for each 
insurance policy will be signed by a person authorized by that insurer to bind 
coverage on its behalf, and will be on forms provided by the CITY if 
requested.  All certificates of insurance and endorsements will be received and 



Contract No. 20PW07080 

9 

 

approved by CITY as a condition precedent to CONSULTANT’s commencement 
of any Work or any of the Work.  Upon CITY’s written request, CONSULTANT will 
also provide CITY with certified copies of all required insurance policies and 
endorsements.  

  
3.7 The insurance coverage requirements set forth under this Article 3 are in addition 

to any coverage requirements set forth under Section VII (Insurance Coverages) 
of the Scope of Work and in the event of any conflict or inconsistency between the 
provisions of this Article 3 and the provisions of Section VII of the Scope of Work 
the provisions of this Article 3 shall govern and control.  
 

3.8 FAILURE TO MAINTAIN COVERAGE: In the event any policy of insurance 
required under this Agreement does not comply with these specifications or is 
canceled and not replaced immediately so as to avoid a lapse in the required 
coverage, CITY has the right but not the duty to obtain the insurance it deems 
necessary and any premium paid by CITY will be promptly reimbursed by 
CONTRACTOR or CITY will withhold amounts sufficient to pay premium from 
Consultant payments. In the alternative, CITY may cancel this Agreement effective 
upon notice. 
 

3.9 ENFORCEMENT OF AGREEMENT PROVISIONS: In the event any policy of 
insurance required under this Agreement does not comply with these 
specifications or is canceled and not replaced immediately so as to avoid a lapse 
in the required coverage, CITY has the right but not the duty to obtain the insurance 
it deems necessary and any premium paid by CITY will be promptly reimbursed by 
CONTRACTOR or CITY will withhold amounts sufficient to pay premium from 
Consultant payments. In the alternative, CITY may cancel this Agreement effective 
upon notice. 
 

3.10 SPECIAL RISKS OR CIRCUMSTANCES.  City reserves the right to modify these 
requirements, including limits, based on the nature of the risk, prior experience, 
insurer, coverage, or other special circumstances. 
 

IV. 
INDEMNIFICATION 

 
4.1 To the fullest extent permitted by law, CONSULTANT shall defend (with counsel 

reasonably approved by the CITY), indemnify and hold the CITY, its officials, 
officers, employees, agents and volunteers free and harmless from any and all 
claims, demands, causes of action, suits, actions, proceedings, costs, expenses, 
liability, judgments, awards, decrees, settlements, loss, damage or injury of any 
kind, in law or equity, to property or persons, including wrongful death, (collectively, 
“Claims’) in any manner arising out of, pertaining to, or incident to any alleged acts, 
errors or omissions, or willful misconduct of CONSULTANT, its officials, officers, 
employees, subcontractors, consultants or agents in connection with the 
performance of the CONSULTANT’s services, the Project or this Agreement, 
including without limitation the payment of all consequential damages, expert 
witness fees and attorneys’ fees and other related costs and expenses.  
Notwithstanding the foregoing, to the extent CONSULTANT’s services are subject 
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to Civil Code Section 2782.8, the above indemnity shall be limited, to the extent 
required by Civil Code Section 2782.8, to Claims that arise out of, pertain to, or 
relate to the negligence, recklessness, or willful misconduct of the CONSULTANT.  
CONSULTANT's obligation to indemnify shall not be restricted to insurance 
proceeds, if any, received by the CITY, its officials, officers, employees, agents, or 
volunteers. 
 

4.2 To the fullest extent permitted by law, CONSULTANT shall defend, with counsel 
of CITY’s choosing and at CONSULTANT’s own cost, expense and risk, any and 
all claims, suits, actions or other proceedings of every kind covered by Section 4.1 
that may be brought or instituted against CITY or its directors, officials, officers, 
employees, volunteers and agents.  CONSULTANT shall pay and satisfy any 
judgment, award or decree that may be rendered against CITY or its directors, 
officials, officers, employees, volunteers and agents as part of any such claim, suit, 
action or other proceeding.  CONSULTANT shall also reimburse CITY for the cost 
of any settlement paid by CITY or its directors, officials, officers, employees, 
agents or volunteers as part of any such claim, suit, action or other proceeding.  
Such reimbursement shall include payment for CITY's attorney's fees and costs, 
including expert witness fees.  CONSULTANT shall reimburse CITY and its 
directors, officials, officers, employees, agents, and/or volunteers, for any and all 
legal expenses and costs incurred by each of them in connection therewith or in 
enforcing the indemnity herein provided.  CONSULTANT's obligation to indemnify 
shall not be restricted to insurance proceeds, if any, received by the CITY, its 
directors, officials, officers, employees, agents, or volunteers. 
 

4.3 CITY shall have the right to offset against the amount of any compensation due to 
CONSULTANT under this Agreement, any amount due to CITY from 
CONSULTANT as a result of CONSULTANT’s failure to either pay CITY promptly 
for any costs associated with CONSULTANT’s obligations to indemnify the CITY 
Indemnitees under this Article, or related to CONSULTANT’s failure to either (i) 
pay taxes on amounts received pursuant to this Agreement or (ii) comply with 
applicable workers’ compensation laws.  
 

4.4 The obligations of CONSULTANT under this Article will not be limited by the 
provisions of any workers’ compensation act or similar act.  CONSULTANT 
expressly waives its statutory immunity under such statutes or laws as to CITY and 
CITY’s elected and appointed officials, officers, employees, agents, and 
volunteers.  
 

4.5 CONSULTANT agrees to obtain executed indemnity agreements with provisions 
identical to those set forth herein this Article from each and every subcontractor or 
any other person or entity involved by, for, with or on behalf of CONSULTANT in 
the performance of this Agreement.  In the event CONSULTANT fails to obtain 
such indemnity obligations from others as required herein, CONSULTANT agrees 
to be fully responsible and indemnify, hold harmless and defend CITY and CITY’s 
elected and appointed officials, officers, employees, agents, and volunteers from 
and against any and all claims and losses, costs or expenses for any damage due 
to death or injury to any person and injury to any property to the extent resulting 
from any alleged intentional, reckless, negligent, or otherwise wrongful acts, errors 
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or omissions of CONSULTANT’s subcontractors or any other person or entity 
involved by, for, with or on behalf of CONSULTANT in the performance of this 
Agreement.  Such costs and expenses shall include reasonable attorneys’ fees 
incurred by counsel of CITY’s choice.  
 

4.6 CITY does not and shall not waive any rights that it may possess against 
CONSULTANT because of the acceptance by CITY, or the deposit with CITY, of 
any insurance policy or certificate required pursuant to this Agreement.  This hold 
harmless and indemnification provision shall apply regardless of whether or not 
any insurance policies are determined to be applicable to the claim, demand, 
damage, liability, loss, cost, or expense. 
 

4.7 The duty to indemnify, defend and hold harmless set forth under this Article IV shall 
survive the completion, expiration, or termination of this Agreement.  

 
V. 

TERMINATION 
 
5.1 TERMINATION WITHOUT CAUSE: CITY may immediately terminate this 

Agreement at any time for convenience and without cause by giving prior written 
notice of CITY’s intent to terminate this Agreement which notice shall specify the 
effective date of such termination.  Upon such termination for convenience, 
CONSULTANT will be compensated only for those services and tasks which have 
been performed by CONSULTANT up to the effective date of the termination.  
CONSULTANT may not terminate this Agreement except for cause as provided 
under Section 5.2, below.  If this Agreement is terminated as provided herein, CITY 
may require CONSULTANT to provide all finished or unfinished Documents and 
Data, as defined in section 6.1 below, and other information of any kind prepared 
by CONSULTANT in connection with the performance of the Work.  
CONSULTANT will be required to provide such Documents and Data within fifteen 
(15) calendar days of CITY’s written request.  No actual or asserted breach of this 
Agreement on the part of CITY pursuant to Section 5.2, below, will operate to 
prohibit or otherwise restrict CITY’s ability to terminate this Agreement for 
convenience as provided under this Section. 
 

5.2 EVENTS OF DEFAULT; BREACH OF AGREEMENT:  
 

A. In the event either Party fails to perform any duty, obligation, service or task 
set forth under this Agreement (or fails to timely perform or properly perform 
any such duty, obligation, service or task set forth under this Agreement), 
an event of default (hereinafter, “Event of Default”) will occur.  For all Events 
of Default, the Party alleging an Event of Default will give written notice to 
the defaulting Party (hereinafter referred to as a “Default Notice”) which will 
specify: (i)  the nature of the Event of Default; (ii) the action required to cure 
the Event of Default; (iii) a date by which the Event of Default will be cured, 
which will not be less than the applicable cure period set forth under 
Sections 5.2B and 5.2C below or if a cure is not reasonably possible within 
the applicable cure period, to begin such cure and diligently prosecute such 
cure to completion.  The Event of Default will constitute a breach of this 
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Agreement if the defaulting Party fails to cure the Event of Default within the 
applicable cure period or any extended cure period allowed under this 
Agreement.   

 
B. CONSULTANT will cure the following Events of Defaults within the following 

time periods: 
 

i. Within ten (10) business days of CITY’s issuance of a Default Notice for 
any failure of CONSULTANT to timely provide CITY or CITY’s 
employees or agents with any information and/or written reports, 
documentation or work product which CONSULTANT is obligated to 
provide to CITY or CITY’s employees or agents under this Agreement.  
Prior to the expiration of the 10-day cure period, CONSULTANT may 
submit a written request for additional time to cure the Event of Default 
upon a showing that CONSULTANT has commenced efforts to cure the 
Event of Default and that the Event of Default cannot be reasonably 
cured within the 10-day cure period.  The foregoing notwithstanding, 
CITY will be under no obligation to grant additional time for the cure of 
an Event of Default under this Section 5.2B.i. that exceeds seven (7) 
calendar days from the end of the initial 10-day cure period; or 

 
ii. Within fourteen (14) calendar days of CITY’s issuance of a Default 

Notice for any other Event of Default under this Agreement.  Prior to the 
expiration of the 14-day cure period, CONSULTANT may submit a 
written request for additional time to cure the Event of Default upon a 
showing that CONSULTANT has commenced efforts to cure the Event 
of Default and that the Event of Default cannot be reasonably cured 
within the 14-day cure period.  The foregoing notwithstanding, CITY will 
be under no obligation to grant additional time for the cure of an Event 
of Default under this Section 5.2B.ii that exceeds thirty (30) calendar 
days from the end of the initial 14-day cure period.  

 
In addition to any other failure on the part of CONSULTANT to perform any duty, 
obligation, service or task set forth under this Agreement (or the failure to timely 
perform or properly perform any such duty, obligation, service or task), an Event 
of Default on the part of CONSULTANT will include, but will not be limited to the 
following:  (i) CONSULTANT’s refusal or failure to perform any of the services or 
tasks called for under the Scope of Work; (ii) CONSULTANT’s failure to fulfill or 
perform its obligations under this Agreement within the specified time or if no time 
is specified, within a reasonable time; (iii) CONSULTANT’s and/or its employees’ 
disregard  or violation of any federal, state, local law, rule, procedure or regulation; 
(iv) the initiation of proceedings under any bankruptcy, insolvency, receivership, 
reorganization, or similar legislation as relates to CONSULTANT, whether 
voluntary of involuntary; (v) CONSULTANT’s refusal or failure to perform or 
observe any covenant, condition, obligation or provision of this Agreement; and/or 
(vii) CITY’s discovery that a statement representation or warranty by 
CONSULTANT relating to this Agreement  is false, misleading or erroneous in any 
material respect. 

 



Contract No. 20PW07080 

13 

 

C. CITY will cure any Event of Default asserted by CONSULTANT within forty-
five (45) calendar days of CONSULTANT’s issuance of a Default Notice, 
unless the Event of Default cannot reasonably be cured within the 45-day 
cure period.   Prior to the expiration of the 45-day cure period, CITY may 
submit a written request for additional time to cure the Event of Default upon 
a showing that CITY has commenced its efforts to cure the Event of Default 
and that the Event of Default cannot be reasonably cured within the 45-day 
cure period.  The foregoing notwithstanding, an Event of Default dealing 
with CITY’s failure to timely pay any undisputed sums to CONSULTANT as 
provided under Section 1.3, above, will be cured by CITY within five (5) 
calendar days from the date of CONSULTANT’s Default Notice to CITY. 

 
D. CITY, in its sole and absolute discretion, may also immediately suspend 

CONSULTANT’s performance under this Agreement pending 
CONSULTANT’s cure of any Event of Default by giving CONSULTANT 
written notice of CITY’s intent to suspend CONSULTANT’s performance 
(hereinafter, a “Suspension Notice”).  CITY may issue the Suspension 
Notice at any time upon the occurrence of an Event of Default.  Upon such 
suspension, CONSULTANT will be compensated only for those services 
and tasks which have been rendered by CONSULTANT to the reasonable 
satisfaction of CITY up to the effective date of the suspension.  No actual or 
asserted breach of this Agreement on the part of CITY will operate to 
prohibit or otherwise restrict CITY’s ability to suspend this Agreement as 
provided herein. 

 
E. No waiver of any Event of Default or breach under this Agreement will 

constitute a waiver of any other or subsequent Event of Default or breach.  
No waiver, benefit, privilege, or service voluntarily given or performed by a 
Party will give the other Party any contractual rights by custom, estoppel, or 
otherwise.  

 
F. The duties and obligations imposed under this Agreement and the rights 

and remedies available hereunder will be in addition to and not a limitation 
of any duties, obligations, rights and remedies otherwise imposed or 
available by law. In addition to any other remedies available to CITY at law 
or under this Agreement in the event of any breach of this Agreement, CITY, 
in its sole and absolute discretion, may also pursue any one or more of the 
following remedies: 

 
i. Upon written notice to CONSULTANT, the CITY may immediately 

terminate this Agreement in whole or in part; 
 
ii. Upon written notice to CONSULTANT, the CITY may extend the time of 

performance; 
 
iii. The CITY may proceed by appropriate court action to enforce the terms 

of the Agreement to recover damages for CONSULTANT’s breach of 
the Agreement or to terminate the Agreement; or 
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iv. The CITY may exercise any other available and lawful right or remedy.  
 

CONSULTANT will be liable for all legal fees plus other costs and expenses 
that CITY incurs upon a breach of this Agreement or in the CITY’s exercise 
of its remedies under this Agreement.  

 
G. In the event CITY is in breach of this Agreement, CONSULTANT’s sole 

remedy will be the suspension or termination of this Agreement and/or the 
recovery of any unpaid sums lawfully owed to CONSULTANT under this 
Agreement for completed services and tasks.   

 
5.3 SCOPE OF WAIVER:  No waiver of any default or breach under this Agreement 

will constitute a waiver of any other default or breach, whether of the same or other 
covenant, warranty, agreement, term, condition, duty or requirement contained in 
this Agreement.  No waiver, benefit, privilege, or service voluntarily given or 
performed by a Party will give the other Party any contractual rights by custom, 
estoppel, or otherwise.  

 
5.4 SURVIVING ARTICLES, SECTIONS AND PROVISIONS:  The termination of this 

Agreement pursuant to any provision of this Article or by normal expiration of its 
term or any extension thereto will not operate to terminate any Article, Section or 
provision contained herein which provides that it will survive the termination or 
normal expiration of this Agreement. 

 
VI. 

MISCELLANEOUS PROVISIONS 
 
6.1 DOCUMENTS & DATA; LICENSING OF INTELLECTUAL PROPERTY:  All 

Documents and Data will be and remain the property of CITY without restriction or 
limitation upon their use or dissemination by CITY.  For purposes of this 
Agreement, the term “Documents and Data” means and includes all reports, 
analyses, correspondence, plans, designs, notes, summaries, strategies, charts, 
schedules, spreadsheets, calculations, lists, data compilations, documents or 
other materials developed and/or assembled by or on behalf of CONSULTANT in 
the performance of this Agreement and fixed in any tangible medium of expression, 
including but not limited to Documents and Data stored digitally, magnetically 
and/or electronically.  This Agreement creates, at no cost to CITY, a perpetual 
license for CITY to copy, use, reuse, disseminate and/or retain any and all 
copyrights, designs, and other intellectual property embodied in all Documents and 
Data.  CONSULTANT will require all subcontractors and subconsultants working 
on behalf of CONSULTANT in the performance of this Agreement to agree in 
writing that CITY will be granted the same right to copy, use, reuse, disseminate 
and retain Documents and Data prepared or assembled by any subcontractor or 
subconsultant as applies to Documents and Data prepared by CONSULTANT in 
the performance of this Agreement.  
 

6.2 CONFIDENTIALITY:  All data, documents, discussion, or other information 
developed or received by CONSULTANT or provided for performance of this 
Agreement are deemed confidential and will not be disclosed by CONSULTANT 
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without prior written consent by CITY.  CITY will grant such consent of disclosure 
as legally required.  Upon request, all CITY data will be returned to CITY upon the 
termination or expiration of this Agreement.  CONSULTANT will not use CITY’s 
name or insignia, photographs, or any publicity pertaining to the Work in any 
magazine, trade paper, newspaper, television or radio production or other similar 
medium without the prior written consent of CITY. 

 
6.3 FALSE CLAIMS ACT:  CONSULTANT warrants and represents that neither 

CONSULTANT nor any person who is an officer of, in a managing position with, or 
has an ownership interest in CONSULTANT has been determined by a court or 
tribunal of competent jurisdiction to have violated the False Claims Act, 31 U.S.C., 
Section 3789 et seq. and the California False Claims Act, Government Code 
Section 12650 et seq.  

 
6.4 NOTICES: All notices permitted or required under this Agreement will be given to 

the respective Parties at the following addresses, or at such other address as the 
respective Parties may provide in writing for this purpose:   

 
CONSULTANT:  CITY:  
Michael Bake International 
5 Hutton Centre Dr., Suite 500 
Santa Ana, CA 92707 
Attn: Jerome Ruddins 
Phone: (949) 472-3505 
 

 City of El Monte 
11333 Valley Blvd.   
El Monte, CA 91731 
Attn: Salvador Mendez, Public 
Works and Utilities Director 
Phone: (626) 580-2058 

 
Such notices will be deemed effective when personally delivered or successfully 
transmitted by facsimile as evidenced by a fax confirmation slip or when mailed, 
forty-eight (48) hours after deposit with the United States Postal Service, first class 
postage prepaid and addressed to the Party at its applicable address.   

 
6.5 COOPERATION; FURTHER ACTS:  The Parties will fully cooperate with one 

another, and will take any additional acts or sign any additional documents as are 
reasonably necessary, appropriate or convenient to achieve the purposes of this 
Agreement. 

 
6.6 SUBCONTRACTING: CONSULTANT will not subcontract any portion of the Work 

required by this Agreement, except as expressly stated herein, without the prior 
written approval of CITY.  Subcontracts (including without limitation subcontracts 
with subconsultants), if any, will contain a provision making them subject to all 
provisions stipulated in this Agreement, including provisions relating to insurance 
requirements and indemnification. 

 
6.7 CITY’S RIGHT TO EMPLOY OTHER CONSULTANTS:  CITY reserves the right 

to employ other contractors in connection with the various projects worked upon 
by CONSULTANT. 

 
6.8 PROHIBITED INTERESTS:  CONSULTANT warrants, represents and maintains 

that it has not employed nor retained any company or person, other than a bona 
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fide employee working solely for CONSULTANT, to solicit or secure this 
Agreement.  Further, CONSULTANT warrants and represents that it has not paid 
nor has it agreed to pay any company or person, other than a bona fide employee 
working solely for CONSULTANT, any fee, commission, percentage, brokerage 
fee, gift or other consideration contingent upon or resulting from the award or 
making of this Agreement.  For breach or violation of this warranty, CITY will have 
the right to rescind this Agreement without liability.  For the term of this Agreement, 
no member, officer or employee of CITY, during the term of his or her service with 
CITY, will have any direct interest in this Agreement, or obtain any present or 
anticipated material benefit arising therefrom. 

 
6.9 TIME IS OF THE ESSENCE:  Time is of the essence for each and every provision 

of this Agreement. 
 
6.10 GOVERNING LAW AND VENUE:  This Agreement will be interpreted and 

governed according to the laws of the State of California.  In the event of litigation 
between the Parties, venue, without exception, will be in the Los Angeles County 
Superior Court of the State of California.  If, and only if, applicable law requires 
that all or part of any such litigation be tried exclusively in federal court, venue, 
without exception, will be in the Central District of California located in the City of 
Los Angeles, California. 

 
6.11 ATTORNEYS’ FEES:  If either Party commences an action against the other Party, 

legal, administrative or otherwise, arising out of or in connection with this 
Agreement, the prevailing Party in such litigation will be entitled to have and 
recover from the losing Party reasonable attorneys’ fees and all other costs of such 
action. 

 
6.12 SUCCESSORS AND ASSIGNS:  This Agreement will be binding on the 

successors and assigns of the Parties. 
 
6.13 NO THIRD-PARTY BENEFIT:  There are no intended third-party beneficiaries of 

any right or obligation assumed by the Parties.  All rights and benefits under this 
Agreement inure exclusively to the Parties. 

 
6.14 CONSTRUCTION OF AGREEMENT:  This Agreement will not be construed in 

favor of, or against, either Party but will be construed as if the Parties prepared this 
Agreement together through a process of negotiation and with the advice of their 
respective attorneys. 

 
6.15 SEVERABILITY:  If any portion of this Agreement is declared invalid, illegal, or 

otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions will continue in full force and effect.  

 
6.16 AMENDMENT; MODIFICATION:  No amendment, modification or supplement of 

this Agreement will be valid or binding unless executed in writing and signed by 
both Parties, subject to CITY approval.  The requirement for written amendments, 
modifications or supplements cannot be waived and any attempted waiver will be 
void and invalid. 
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6.17 CAPTIONS:  The captions of the various articles, sections and paragraphs are for 

convenience and ease of reference only, and do not define, limit, augment, or 
describe the scope, content, or intent of this Agreement. 

 
6.18 INCONSISTENCIES OR CONFLICTS:  In the event of any conflict or 

inconsistency between the provisions of this Agreement and any of the exhibits 
attached hereto, the provisions of this Agreement will control.   

 
6.19 ENTIRE AGREEMENT: This Agreement, including all attached exhibits, 

constitutes the entire, complete, final and exclusive expression of the Parties with 
respect to the matters addressed herein and supersedes all other agreements or 
understandings, whether oral or written, which may have been entered into 
between CITY and CONSULTANT prior to the execution of this Agreement.  Any 
statements, representations, or other agreements, whether oral or written, made 
by either Party that is not embodied herein will not be valid or binding on the 
Parties.  No amendment, modification or supplement to this Agreement will be valid 
and binding unless in writing and duly executed by the Parties pursuant to Section 
6.16, above. 

 
6.20 COUNTERPARTS:  This Agreement will be executed in three (3) original 

counterparts each of which will be of equal force and effect.  No handwritten or 
typewritten amendment, modification or supplement to any one counterparts will 
be valid or binding unless made to all three counterparts in conformity with Section 
6.16, above.  One fully executed original counterpart will be delivered to 
CONSULTANT and the remaining two original counterparts will be retained by 
CITY.  

 
 

(SIGNATURES ON NEXT PAGE)  
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 
the day and year first appearing in this Agreement, above. 
 
 
CITY OF EL MONTE: 
 
 
 
 
By:       
       Alma K. Martinez, City Manager 
      
 
Date:_______________________ 
 
 
 

 MICHAEL BAKE INTERNATIONAL 
 
 
 
 
By:      
      Jerome Ruddins 
 
 
Date:_______________________ 

APPROVED AS TO FORM: 
 
 
 
By:      _____ 

  
 

        Richard Padilla, City Attorney 
 
Date:____________________________ 
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EXHIBIT “A” 
SCOPE OF SERVICES 

 
 

 



JULY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR

PRE CONSTRUCTION SERVICES

CM Award & Contracts

Constructability Review

Bid and Award

CONSTRUCTION SERVICES (78 Weeks)

Kick Off Meeting / Site & Schedule Review / Pre-Construction Meeting

Mobilization, Submittal Review, Procurement of Materials

WATERLINE IMPROVEMENTS

Traffic Control, Pothole PA1, PA2, PA3

Construct Pipeline 12,400 lf, Services and Hydrants to Curb

Hydrostatic Testing, Disinfection, Service Meters, Tie Ins

SEWER IMPROVEMENTS 12" & 8"

Traffic Control, Pothole

Construct Pipeline, Manholes, Laterals, Test, Bypass

Construct Sewer Services Private Property

STREET IMPROVEMENTS STREET CONST

Street Improvements, Centerline Ties, Manholes, Valves, Striping

Punch List,  Project  Acceptance

RECORD DRAWINGS, FINAL PAYMENT, FINAL FILE

KEY CMIS STAFF POSITIONS JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR Hours Rate Total % of cost

Project Manager & QA/QC, Jerome Ruddins CCM, QSP, HAZWOPER 35 30 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 255 $255 $65,025 5.1%

CM William Seitz PE, QSP/D, HAZWOPER 40 80 90 90 90 90 90 90 90 90 90 90 90 90 90 90 90 90 90 80 40 1770 $226 $400,020 31.1%

Civil Inspector, Eric Eljenholm EIT 40 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 80 2680 $168 $450,240 35.0%

Civil Inspector, Ed Mendoza 45 45 45 45 45 225 $168 $37,800 2.9%

Deputy CM Kieler Smith PE, CCM, QSP/D, ACI 40 40 $210 $8,400 0.7%

Surveyor 8 8 8 24 $180 $4,320 0.3%

Labor Compliance Officer 8 6 3 3 3 3 3 3 3 3 3 3 2 2 3 3 3 3 60 $170 $10,200 0.8%

Labor Compliance Analyst 40 36 36 32 26 26 26 26 26 26 26 26 26 26 26 26 26 26 508 $128 $65,024 5.1%

Public Outreach 64 64 64 64 64 32 32 32 32 32 32 32 32 32 64 64 32 32 36 836 $80,000 6.2%

Materials Testing 32 32 32 32 32 32 32 32 32 32 32 32 64 64 64 64 40 680 $112,900 8.8%

Construction Coordinator / Office Engineer 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 170 $110 $18,700 1.5%

Subtotal 7,248 $1,252,629 97.36%

Note:  Our rates comply with State of California Department of Industrial Relations Prevailing Wage Requirements. Overtime Premium Budget $9,000 0.70%

           Mileage to be charged at IRS approved rates Other Direct Costs/Mileage $25,000 1.94%

           Overtime rates 1.5 times over 8 and Saturdays, 2 times for Sunday in conformance with DIR requirements

           Markup for Subconsultants at 10%.

Total $1,286,629 100.00%

2020 2021 2022

SEWERLINE CONSTRUCTION

CONSTRUCTION PERIOD

WATERLINE CONSTRUCTION

CITY OF EL MONTE

STREET,SEWER AND WATER INFRASTRUCTURE IMPROVEMENT PROJECT AT VARIOUS LOCATIONS, CIP 014 AND CIP 005

CONSTRUCTION MANAGEMENT & INSPECTION SERVICES

RESOURCE LOADING

2020 2021 2022



We Make A Difference

Street, Sewer & Water
Infrastructure Improvement

CIP 014 & CIP 005

Construction Management & Inspection Services

Proposal



 

 

 

 

 

5 Hutton Centre Dr. Suite 500 

Santa Ana, CA 92707 

949.472.3505 

  

July 20, 2020 

City of El Monte 

11333 Valley Bl.  

El Monte CA 91731  

Attn:  Mr. Mike Jasminski, Project Manager 

 

RE: REVISED PROPOSAL FOR CONSTRUCTION MANAGEMENT AND INSPECTION (CM/CI) SERVICES FOR STREET, 

SEWER AND WATER INFRASTRUCTURE IMPROVEMENT PROJECT AT VARIOUS LOCATIONS, CIP 014 AND CIP 

005 

Dear Mr. Jasminski: 

Michael Baker International (Michael Baker), appreciates the opportunity to submit our revised pro posal with 

revisions at your direction, to the City of El Monte (City) to offer Professional CM/CI services for the Street, Sewer and 

Water Infrastructure Improvement Project at Various Locations CIP 014 and CIP 005.  We will serve the City as an 

extension of staff, and as a trusted advisor to deliver a safe and well-planned construction project.  We understand 

that the project duration currently is estimated at 18 months with a focus on beginning the Water Improvements as 

soon as possible to facilitate the Water Bond Funding requirements.  The Michael Baker Team is uniquely qualified 

for this project with extensive experience delivering complex infrastructure projects, most importantly offering the 

lessons learned on a similar project delivery combining two segmental projects designed by different Engineers. We 

understand that PSOMAS will deliver the consolidated project documents, with IEC as one of the design teams.  We 

have worked with PSOMAS in the past and look forward to the opportunity to deliver another successful project.   

We are pleased to offer the services of a very experienced CM team, Mr. Bill Seitz PE, who will serve as you CM and 

Mr. Eric Eljenholm, who will serve as the project inspector.  They both have the skills to deliver this exciting project 

and are currently using Procore.  Mr. Seitz has over 25 years of experience providing CM/CI services on successful 

Sewer, Waterline and Overlay Projects for several Municipalities in Southern California.  He is also a licensed 

contractor, that understands what it takes to deliver a project that is Safe, of High Quality, On Schedule and On Budget.  

Both Bill and Eric have worked with most of the contractor’s in the area focusing on being a proactive, firm but fair, 

solution-oriented CM/CI Team, offering ideas to the City and Design Team, which in turn mitigates delays and 

additional costs.       

Critical to the success of any construction program is the constructability reviews (CR).  At Michael Baker we not only 

offer CR, but we teach it to the Construction Division at the Port of Long Beach. As the CM/CI Team we always make 

it a point to communicate with the community, sharing information with them in the field, and with the assistance of 

our project partner MBI Media reaching out to the community members where English is a second language. 

Our team is extremely well-versed in the extra steps required in documenting the construction of state and federally 

funded projects.  Our team will implement a Project Specific Quality Management Plan (PSQMP) and a Health and 

Safety Plan (HASP).  Our team has experience providing Labor Compliance services for the County of Orange.  We also 

have teamed with our 25-year partner Ninyo and Moore to offer materials testing services. 

We have read understood and agree to all statements in this request for qualifications and acknowledge receipt of all 

addendums/amendments as well as to the terms, conditions, and attachments referenced.   

Jerome Ruddins, Vice President, principal-in-charge will authorize all contract documents.  On behalf of Michael Baker, 

we sincerely appreciate your consideration of our team and look forward to the opportunity to provide our proven 

CM/CI services to the City of EL Monte.  Please let us know if you have any questions and/or require additional 

information. 

Sincerely, 

 

 

Jerome Ruddins, CCM  

Vice President, Principal in Charge  

949-981-2679, jruddins@mbakerintl.com
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Michael Baker International, (Michael Baker), a global 
leader in engineering, planning, and consulting has been 
partnering with communities since 1940 to solve their 
most complex infrastructure challenges with a legacy of 
expertise, experience, innovation, and integrity. Supported 

by more than 3,000 employees in 80 offices worldwide, we provide a full continuum of life-
cycle engineering consulting, specialized global construction, base operations, security 
management, systems integration, and intelligence solutions. Our Clients include federal, 
state, and municipal governments; and a wide range of private development and other 
commercial partners. 

Our Construction Services, Engineering, Planning, and 
Consulting business unit encompasses the complete 
lifecycle of planning, environmental assessment, 
engineering design, construction management, 
construction inspection, and facilities maintenance for 
projects all over the country. We provide a full 
continuum of solutions for a broad range of markets, 
including municipal local streets and highways, potable 
water infrastructure, 

wastewater infrastructure, bridges, traffic signals, and 
public buildings. 

At Michael Baker Construction Management is a distinct 
practice with a 25-year history, being served from 3 
Regional offices, Santa Ana, Ontario and San Diego.  We 
have a proven program with focused CM Professionals.  
This project will be served from our Santa Ana Office.  We 
have a 20+ year partnership with the Construction 
Management Association of America (CMAA) and 
American Public Works Association (APWA).  Our 
Construction Managers are Certified Construction 
Managers and Professional Engineers.  We have listed our 
services in the table on this page.   

 
Our approach is to serve the City of El Monte as an extension of staff providing services with 
a focus on safety, budget, schedule and quality, the cornerstones of the Construction 
Delivery Process.  We will serve as your trusted advisor.  We are consistently refining our CM 
Plan, Project Specific Quality Management Plan (PSQMP), Health and Safety Plan (HASP) and 
Project Management Plan (PMP).  The CM/CI Team of Bill Seitz and Eric Eljenholm have 
delivered multiple successful projects together, and with their combined strengths will 
deliver this project successfully.    
 
 

Year Founded: 1940 

Organization Form: Corporation  

Total Number of Offices: 80 

No. of Offices in California: 12  

Total No. of Employees: 3,000  

No. of California Employees: 600  

No. of Santa Ana Employees: 240 

Services Provided:  

Construction: 

• Program Management 

• Cost Estimating 

• Constructability Reviews 

• Contractor Prequalification 

• Bid Evaluation 

• Permitting 

• Construction Management 

• Construction Inspection 

• Labor Compliance 

• Value Engineering/Analysis 

• Change Management 

• Claims Management 

• Expert Witness Testimony 

• Special District Management 

• Design Build 

• General Engineering Construction 

• Field Surveying 

• Mapping / Right-of-Way 

Design: 

• Civil Engineering 

• Transportation Engineering 

• Water Resource Engineering 

• Structural Engineering 

• Traffic Engineering 

• Electrical Engineering 

• Landscape Architecture 

• Stormwater Management 

• Architecture 

Planning: 

• Land Planning 

• Transportation Planning 

• Watershed Management 

• Urban Planning and Design 

• GIS 

• Visual Analysis and Design 
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As a qualified Construction Management and Inspection firm, over the past two decades,  
Michael Baker is currently working on and/or has successfully completed the construction 
management and/or inspection of numerous public works projects located in Southern  
California for the following entities: 
 
California American Water 
Chino Basin Desalters Authority 
City of Anaheim 
City of Bellflower 
City of Beverly Hills 
City of Burbank 
City of Carlsbad 
City of Chino Hills 
City of Corona 
City of Culver City 
City of Cypress 
City of Del Mar 
City of Fountain Valley 
City of Hermosa Beach 
City of Indio 
City of Irvine 
City of Lake Forest 
City of Long Beach 
City of Los Alamitos 
City of Mission Viejo 
City of Moreno Valley 
City of Morgan Hill 
City of Murrieta 

City of Novato 
City of Oceanside 
City of Ontario 
City of Orange 
City of Palm Springs 
City of Paramount 
City of Riverside 
City of Roseville 
City of San Bernardino 
City of San Clemente 
City of San Diego 
City of San Juan Capistrano 
City of Santa Ana 
City of Seal Beach 
City of Tustin 
City of West Hollywood 
City of Yorba Linda 
Coachella Valley Water District 
Eastern Municipal Water Dist 
El Toro Water District 
Elsinore Valley MWD 
Golden State Water Company 
Irvine Ranch Water District 

Inland Empire Utility Agency 
Indio Water Authority 
Long Beach Water Department 
Los Angeles County 
Mesa Water District 
Mojave Water Agency 
Port of Long Beach 
Port of San Diego 
Riverside County Trans Comm 
Riverside County Flood Control  
San Bernardino County 
San Diego County Water 
Authority 
Santa Ana Watershed Project 
Authority 
San Juan Capistrano Water 
South Coast Water District 
Water District 
Ventura County 
Victor Valley Wastewater 
Reclamation Authority 
West Basin MWD 
Yorba Linda Water District 
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La Brea Avenue Streetscape 

Improvement Project  

West Hollywood, CA 

✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

City of Beverly Hills Reverse 

Osmosis Water Treatment Plant   

Beverly Hills, CA 

✓ ✓ ✓ ✓ ✓ 
 

✓   ✓ ✓ 

Palm Canyon Drive Streetscape 

Project  

Cathedral City, CA 

✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

La Pata/Vista Hermosa Sports Park 

and Aquatic Center  

San Clemente, CA 

✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

Irvine Regional Park Maintenance 

Building Replacement 

Orange, CA 

✓ ✓ ✓ ✓ ✓  ✓ 
 

✓ ✓ ✓ 

Betty way Sewer Project 

West Hollywood, CA 
 ✓ 

 
✓     ✓   

Virginia Park Storm Drain Project 

Laguna Beach, CA 
✓ ✓ 

 
✓     ✓   

Candleberry Storm Drain 

Seal Beach, CA 
✓ ✓ 

  
✓ 

        
✓ 

    

American Honda Disinfection 

Facility Project 

Torrance, CA 

✓ 

  

✓ ✓ 

        

✓ 

    

Palos Verdes Drive East / 

Montemalaga Drive 

Rancho Palos Verdes, CA 

✓ 

    

✓ ✓ 

      

✓ 

    

Porsche Experience Center 

Carson, CA 
✓ ✓ ✓ ✓ ✓ 

  
✓ 

  
✓ ✓ ✓ 

San Fernando Bl & Burbank Bl. 

Intersection Improvements 

Burbank, CA 

✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

Earl Schmidt Intake Pump Station 

Improvements  

Santa Clarita, CA 

✓ 

  

✓ ✓ 

        

✓ ✓ 
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Insights from your Senior Construction Manager, William Seitz 

 
Billy, tell us a little about your CM experience. As you know this is a 
very large project. 
…and a crucial one for the residents of the City of El Monte. 
In my 20 years with Michael Baker as a Construction Manager, and 30 years overall in the 
industry, I have had the opportunity to work on very diverse projects, all of which included 
water, sewer and local roadway infrastructure.  I look forward to the opportunity to work 
on this exciting project.  Having a project with 2 design teams will be a challenge that I 
accept and will draw on my experience to assure that there are no surprises, by identifying 
items during the all-important Constructability Review, that a construction contractor 
believe are unclear and subject to interpretation.  This will minimize the opportunity for 

change.  I will also draw upon my experience as a Professional Engineer and Licensed Contractor, understanding the 
importance of following a well thought out plan.  I have had contractors propose unrealistic preliminary schedules, as it 
relates to staging the project, and especially with this one including sewer, water and street reconstruction in the same 
neighborhood.  It is important that the contractor provides accurate durations from pipeline installation durations, 
disinfection durations and tie ins.  We will need to nail down a realistic schedule to meet the Water Bond obligations, as 
well as to minimize interruption to the residents of the City of El Monte.   
 
As a CM on similar large projects, I forecast the monthly draw requests with the contractor to assure that they 
understand the importance of staying on schedule, and providing quality work, so that they can meet the estimated 
cash flow associated with the project.  Projects in addition to this infrastructure include, sports parks, a aquatic center, 
reestablishing riparian habitats & diverting creeks, a City Hall, various highway widenings with multiple bridges, and a 
test center for Porsche Cars North America.  I’ve had the opportunity to work with the department of the Interior, the 
Armed Forces, Caltrans, ARDOT, Department of Health Services, DTSC, FAA & TCA, Fish & Wildlife, SCAQMD, and several 
Railroads. Construction is an art and can be like a game of chess. While the CPM schedule is the lifeline of the project, 
more immediate coordination of trades that can be overlooked become part of the 3-week look ahead schedule.   
 
Effective Construction Management assures that the details are not overlooked such as working with residents on their 
property, and the importance of reestablishing their improvements, and performing a final walk on each property. 
Safety is the number one priority on any project – whenever working on sites with traffic control or in an excavation, it 
adds another dimension to the work.  My experience delivering water projects with Santa Clarita Valley Water Agency 
and Long Beach Water Department, and Sewer and Paving Projects with the City of West Hollywood will be applied this 
project.  Proper protocols and training as well as the proper personal protective equipment and an enhanced awareness 
of your surroundings is critical.   We will be following the Michael Baker Health and Safety Plan (HASP); as well as the 
contractors; IIPP, Heat Illness Prevention Plan, Hazard Communications Plan, Code of Safe Practices and/or Job Hazard 
Analysis (JHA) and Site Specific Safety Plan; Working in trenches and heavy equipment in tight quarters and with 
potentially unknown underground utilities is a major concern. 
 
A project of this size has many potential risks. How do you plan to 
protect City of El Monte’s investment in this project and manage the risks? 
 
As the Construction Manager I see myself as an extension of the City of El Monte Staff, and my primary role is to 
manage the risks on the project.  For a project of this size, we recognize that there is a potential for significant risks, and 
we look forward to beginning the management process.   We are currently working effectively during the COVID 19 
Pandemic.  This requires a good understanding of the safety measures required to continue to perform essential work in 
the field.  We have experienced delays of procurement of materials; therefore, we have made It a point to identify long 
lead items early on to assure the project meets the schedule.  Effective CM begins with the constructability review  
phase of the work, identifying potential solutions to risks associated with this work.  Establishment of a Risk Register is 

key to the success of any project. Items on the risk register will include safety.  This will be 
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discussed every day and the on-site safety officer will be the first to speak at the weekly progress meetings.  Safety is 
dynamic, but the goal never changes.  Other items will include quality of the work, staging of the work, scheduling of the 
work, and risk of budget creep.  Managing risk requires proactive communication, not avoiding the tough questions, 
offering potential solutions and timely resolution will minimize the potential for claims of delay. 
 
One other key for managing risk is understanding the project documents better than anyone on the team.  This is crucial 
to the success of the project, staying a few steps ahead of the contractor.  The time during the pre-construction period 
will be key, for all the CMS Team members to participate in a page turn review of the plans and specifications. 
 

Key Project Team Members Qualifications  
Team Member Yrs of Exp Qualifications 

Billy Seitz 29 B.S., Engineering, California State Polytechnic University, Pomona 
Professional Engineer - Civil, California, 2010, 76356 
Safety Assessment Program Evaluator, California, 2011, 68236 
OSHA 8-Hour HAZWOPER Refresher Training, 2018, 24107316 
Hazardous Waste Operations and Emergency Response, 2015, 14461266 

Jerome Ruddins 36 B.S., Construction Management, California State University at Long Beach 
OSHA 8-Hour HAZWOPER Refresher Training, 2019 
Hazardous Waste Operations and Emergency Response, 2015, 14461134 
Certified Inspector of Sediment & Erosion Control, California, 2011, 0783 
Certified Construction Manager, 2014, 3172 
OSHA 30-Hour Construction Outreach Training, 2008 
Qualified SWPPP Practitioner (QSP), California, 2011, 21030 

Eric Eljenholm 6 B.S., 2013, Civil Engineering, California State Polytechnic University, San Luis 
Obispo 

OSHA 10-Hour Construction Outreach Training, California, 2016, 17219086 
NASSCO Manhole Assessment & Certification, 2018, U-1018-0703002999 
NASSCO Pipeline Assessment & Certification, 2018, U-1018-0703002999 
NASSCO Lateral Assessment & Certification, 2018, U-1018-0703002999 
Engineer-In-Training, California, 2012, 146666 

Ed Mendoza 34 Grade III Water Distribution Operator Certification, AWWA 
Confined Space Safety Certification, AWWA and Cal OSHA 
NASSCO Sewer Manhole Systems Rehabilitation and Inspection Certificate 

Noemi Luna 17 B.S., Public Administration, California State University Dominguez Hills Carson 
CA 

Bilingual in Spanish 

Garreth Saiki 14 B.S., Civil Engineering, University California Berkley 
M.S., Geotechnical Engineering, University California Berkley 
MBA, University Davis  
Professional Engineer - Civil, CA, #496665 
Geotechnical Engineer - CA #2509 
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Construction Manager and Teams 
Experience 

 
Billy Seitz with his 30 years of experience 
delivering complex infrastructure projects has 
the qualifications to facilitate the demands of 
this project.  His experience includes 
Construction Management of multimillion-
dollar projects including the $25M 45 acre La 
Pata Park in the City of San Clemente.  This 
project included 2 phases of the work.  The first 
phase included mass grading with infrastructure 
construction including sewer, water, storm 
drain, power and telecommunications.  The 
second phase included the construction of the 
Administration Building, and Pools by Jaynes 
Construction and the Sports Fields, Restrooms, 
Detention Basins and Landscaping by Valley 
Crest Landscape.  There was another dimension 
to the project that included Michael Baker 
completing the design documents of the project 
at the request of the City of San Clemente, 
Constructability Review and Prequalification of 
the Contractors.  This project required extensive 
coordination with both contractors as well as the 
community due to the widening and installation 
of a traffic signal on the main arterial highway.  
More recently he was on the Porsche Experience 

Center Project $40M+ project for more than 9 months full time coordinating with the contractors constructing 
infrastructure, and the track improvements.  This was a challenging project working closely with the with the Engineer of 
Record whose office is in Michigan.  He used his skills at looking at work activities ahead and managing risk on the project.  
There were at least 5 contractors on site at any given day coordinating with them on their schedules due to the ever-
evolving constraint of working on a closed dump site under the purview of DTSC.   
 
His experience also includes the Bake Parkway/Lake Forest Drive Bridges, Infrastructure, and 66 kV Undergrounding 
Improvements in which he provided Construction Management on this $17M project that included 3 bridges, drainage 
channels, waterlines, storm drain and dry utility improvements.  Once again, his communication skills and engineering 
knowledge kept this project on track to meet difficult schedules.  Currently he has been working with Long Beach Water 
Department and Santa Clarita Valley Water Agency, where he was responsible for sanitary sewer improvements including 
CIPP, and potable and reclaimed water systems.  Bill has been working with his Inspector Eric Eljenholm on two water 
infrastructure projects, Earl Schmidt Intake Pump Station Piping Project completed last year, and the West Ranch Recycled 
Waterline project scheduled for completion in the next few months.  They work together effectively, to minimize impacts 
to the community, with the extensive traffic control required to deliver the project.  Both Billy and Eric will also draw on his 
experience on the Santa Monica Bl. Traffic Signal and Median Improvements project.  While on this project he worked 
closely with the businesses on Sant Monica Bl. coordinating construction phasing of  
 
roadway and sidewalk improvements.  It was imperative that the community had access to the businesses during sidewalk 
construction at their doorsteps.  Eric will also rely on his association with the National Association of Sewer Service 
Companies (NASSCO) as a certificate holder for Lateral Assessment, Manhole assessment and Pipeline Assessment services.  
These certifications have provided added value to clients on Sewer Improvement Projects for the City of West Hollywood. 
 

During the construction of the $1.5M Highway 74 project Billy Seitz was instrumental in keeping the 
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project on schedule when a gas main was encroaching in the State Highway thus requiring the expedited relocation of the 
utility.  With Billy’s leadership on the project compensable delay damages were avoided due to his collaborative approach 
with the General Contractor.   
 
We have been teaming with Ninyo and Moore on projects for the last 20 years to provide the most cost-effective materials 
testing creating value to the client.  They have an extensive staff available for material testing, from their Irvine Office. to 
One notable project was the $3M Alondra Water Main project which included 5,800 lf of 16” DIP.  Ninyo and Moore worked 
closely with us to manage the trench backfill process.  We have also teamed with Ninyo and Moore on projects with the 
City of West Hollywood, LBWD and Santa Clarita Valley Water Agency.  This collaboration will provide value to right size the 
oversight on the project, while maximizing the services of Eric Eljenholm project Inspector.   
 
We have also teamed in the past with MBI to assist the City on the Outreach Support to the Community.  They have over 
31 years of experience providing these services to Public Agencies.  There work will include not only noticing but also 
language translation.  Their office is conveniently located in Covina CA and have been assisting Cities in Southern California 
for over three decades.  
 
Our experience with similar projects such as the Golden State Water $6.2M Design Build Potable Waterline Project in Los 
Angeles CA, which included 23,000 lf of watermain and 570 services.  The demands of a waterline replacement project 
include traffic control, trench construction, hydrostatic testing, disinfection and keeping services interruption to a 
minimum.  We understand these demands and will require the contractor to keep their schedule updated to assure good 
coordination. 
 
Our Principal in Charge Mr. Jerome Ruddins will bring his 36 years of Construction Management experience to this 
project, by offering his extensive pre-construction services; constructability review, bid management, construction 
services; scheduling expertise, claims mitigation, and construction closeout; QA/QC of Record Drawings.  He has worked 
closely with both Billy and Eric during there careers at Michael Baker. 
 

Reference Projects / Contacts 
 

Various CIP Projects, City of West Hollywood 

Michael Baker has been providing construction management and inspection services to the City of West Hollywood since 
2003. Past and current assignments have been for both public works capital improvement projects and private 
development improvements in the public right-of-way and have involved: sewer construction, rehab lining, and repair; 
potable water lines; storm drains; street rehabilitation, improvements, pavement construction, grinding, ARHM, lime 
treatment, decorative paving, bus shelters, bus pads, bus stop improvements, driveways, sidewalks, curb, gutter, ADA 
ramps, access ramps, bike lanes, cross walks, signage, striping, traffic signals, and street lighting; streetscape boulevard 
reconstruction, tree planting, landscaping, irrigation, and drainage; excavating and grading; dry utility construction, gas, 
electric, and telecom; traffic improvements; and SWPPP, BMP’s, and NPDES.  Michael Baker’s duties have encompassed: 
biddability and constructability reviews; value engineering; cost estimating; bidding assistance and evaluation; pre-
construction activities; permits; administering the contract; inspecting the work of various contractors; documenting the 
work via daily reports and digital photography; ensuring quality control; verifying quantities; conducting weekly progress 
meetings; processing control documents including RFI’s, submittals, progress payments, and certified payrolls; negotiating 
and managing change orders; providing field fixes to design issues; monitoring the contractor’s construction schedule, 
traffic control plan, and safety plan; coordinating with material inspectors, material testers, special inspectors, utility 
representatives, and LA County Traffic Signal Shop representatives; providing extensive public relations and community 
outreach; implementing cost reducing measures; and facilitating State and Federal Funding.  
Construction Cost: Over $15,000,000 
Project Dates:  May 2003 – Current 2019 
Team Members:  Billy Seitz, Eric Eljenholm, Jerome Ruddins, Kieler Smith 
Contact:   Ms. Mila Sologub, Assistant Civil Engineer, 323.848.6338, msologub@weho.org 
 

 

mailto:msologub@weho.org
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Earl Schmidt Intake Pump Station Pipeline Improvements, Santa Clarita Valley Water 
Agency  
 
Michael Baker provided construction management sand Inspection services for this major modification to the Earl Schmidt 
Intake Pump Station.  The 56MGD Pump Station is the primary feed from Castaic Lake to the Earl Schmidt Water Treatment 
Plant.  The work included bypass of the intake pumping station,  temporary removal of a portion of the existing pump 
stations 54” suction and discharge headers, 54” butterfly valves, 36” and 54” restrained flexible couplings, construction of 
a reinforced 73’x30’x19’ concrete pit, steel platforms, railings, stairs, ladders, soil nails, reinstallation of the manifolds, 
valves, removal and replacement of the existing 24” ball joints, concrete pavement, electrical work and lighting.  Michael 
Baker’s duties included CM; contract administration; Agency coordination; Inspection; RFI and submittal processing; 
progress payment processing; change management; design issue resolution; quality assurance; document control; daily 
report preparation; punch list preparation; temporary shutdown notification and coordination; final acceptance 
verification; and as-built verification.  
Construction Cost: $3M 
Project Dates:  2018 
Team Members:  Billy Seitz, Eric Eljenholm, Jerome Ruddins 
Contact:    Mr. Shadi Bader, Senior Engineer, 661.259.2737, sbader@scvwater.org 
 
 

Rancho Parkway Street Improvements, City of Lake Forest CA 

Michael Baker provided construction management and inspection services on this $3.3 million street improvement 
project.  The work included: dewatering, grading, excavating, cold milling, 2,936 tons of AC, 2,097 tons of ARHM, curb, 
gutter, sidewalk, raised landscape median, cobble paving, retaining wall, detention basin spillway, traffic signal 
modifications at Rancho and Portola, drainage facilities, underground utilities, domestic and recycled water pipelines, 
landscaping, and irrigation.  Michael Baker’s duties encompassed: contract administration; construction management; 
inspection; quality control and quantity verification; monitoring the Contractor’s construction schedule, safety plan, and 
traffic control plan; public relations; material testing monitoring; utility and survey coordination; and processing control 
documents including submittals, progress payments, change orders, daily and weekly reports, digital photos, and the final 
punch list. 
Construction Cost:  $3.3M 
Project Dates:  2016 
Team Members:  Billy Seitz, Jerome Ruddins 
Contact:   Mr. Tom Wheeler PE Director of Public Works/City Engineer, 949.461.3480 
twheeler@lakeforestca.gov 
 

 

Bake Parkway/Lake Forest Drive Bridges, Infrastructure, and 66 KV Undergrounding 
Improvements, City of Lake Forest CA 

 
Michael Baker provided Resident Engineering Services. Construction included rough grading; construction of three 

bridges and three drainage channels; and undergrounding, street, median, traffic signal, reclaimed water, storm drain, 

and dry utility improvements. This project funded through an Assessment District and involved coordination with 

numerous agencies. 

Construction Cost: $17M 
Project Dates:  2013 
Team Members:  Billy Seitz, Jerome Ruddins 
Contact:   Mr. Bill Martin, Irvine Community Development Company, 949.422.4647 

 
 

 

mailto:sbader@scvwater.org
mailto:twheeler@lakeforestca.gov
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La Pata Sports Park and Aquatic Center, City of San Clemente CA 

 
Michael Baker provided construction management and inspection services for this $17 M, 46-acre park and aquatic 
center project.  Improvements included sewer, storm drain, gas, power, potable and recycled water lines, phone, grading, 
curb and gutter, parking lots, asphalt paving, roadway widening, traffic signals, aquatic center with 50-meter competition 
pool and 25-yard activity pool with water play feature and zero-depth entry, pool house, mechanical building, landscaping 
and hardscaping, two soccer fields, and football / lacrosse field with synthetic turf. Michael Baker’s duties encompassed: 
CM; inspection; bidding assistance; contract administration; constructability review; value engineering; RFI, submittal, 
progress payment, and change-order processing; quantity verification; quality control; contractor schedule and safety 
program monitoring; surveying and material testing coordination; daily reports; and digital photography. 
Construction Cost: $20M 
Project Dates:  2012 
Team Members:  Billy Seitz, Jerome Ruddins 
Contact:   Mr. Tim Shaw, City of San Clemente Project Manager, (Presently with Griffin Structures) 
760.908.7636 
 
 
 

Porsche Experience Center, Carson CA 
 
Michael Baker provided Resident Engineering Services in support of this exciting project.  Services included weekly 
progress meetings, progress payment reviews, RFI, RFC, change management, schedule review, coordination with 
multiple contractors working on the site and coordination with DTSC.  The Porsche Experience Center covers 53-acres in 
the City of Carson. The site was originally a waste disposal area. Prior to the construction of the new site development the 
existing waste below grade was capped under the jurisdiction of the Department of Toxic Substances Control (DTSC). The 
development includes a 2- story 50,785 square foot US Green Building Council’s Leadership in Energy and Environmental 
Design (LEED) Certified operations building with an adjacent parking lot for 245 stalls, and a driver development track. 
The operations building located on the northern portion of the site has a foundation system consisting of a 12-inch thick 
reinforced structural slab supported on 185 concrete piles. Each pile was driven 28-feet through the protective 
membrane and resealed with industrial latex. The Track includes eight different driving modules covering most of the site 
and has 200 concrete driven piles supporting various structures including a 10,000- and 88,000-gallon recycled water tank 
providing irrigation for the tracks low friction wetted modules.  
Construction Cost: $20M+ 
Project Dates:  2017 
Team Members:  Billy Seitz, Jerome Ruddins 
Contact:   Mr. Daniel Barcham, Porsche USA, 404.374.0607 
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Key Project Team Members Resumes 
 
Billy Seitz, PE, QSD/QSP, HAZWOPER  |  Construction Manager 
 
Mr. Seitz has over 30 years of experience 
and has been responsible for contract 
administration, construction management 
and inspection of numerous waterline, 
pump station, reservior, sanitary sewer and 
roadway projects throughout southern 
California. He has worked with most of the 
General Contractors in the area and has a 
firm but fair approach to construction 
managment services.  He has provided services with both Stae and Federal Funding and understands the importance of 
proper construction documentation.  He is currently using PROCORE on his waterline project for Santa Clarita Valley Water 
Agency.   
 
He is well versed in Greenbook specifications, as well as Caltrans and ADA standards, and local regulations. This vast 
knowledge and experience combined with his proficiency in managing the daily activities of contractors, inspectors, 
designers, utility representatives, and field survey crews will ensure continuity between design and construction. 
 
Experience 
 
Cast Iron Main Replacement Cherry Ave, Long Beach, CA.  Long Beach Water Department. Construction Manager. Mr. 

Seitz provided construction management services for this $1.3M LBWD waterline reconstruction project.  The work 

involves approximately 2,640 lf of 12” DIP, 90 lf of 8” DIP, 150 lf of 6” DIP and 12 existing water main connections.  

Additional items of work include 27 services, 2 blowoffs, and 2 air vacs.  Cherry Ave is a very heavily traveled street and 

requires extensive traffic control during the construction.  Michael Baker’s duties encompassed: providing construction 

administration and inspection; verifying quantities and ensuring quality control; monitoring the Contractor’s safety plan; 

observing pressure testing, chlorination, flushing, and Bac-T testing; and preparing daily construction reports, digital 

photos, and the punch list.   

 
Earl Schmidt Intake Pump Station Pipeline Improvements, Santa Clarita CA.  Santa Clarita Valley Water Agency. Construction 
Manager 
Mr. Seitz provided construction management services for this $3.1M modification to the Earl Schmidt Intake Pump Station.  
The 56MGD Pump Station is the primary feed from Castaic Lake to the Earl Schmidt Water Treatment Plant.  The work 
included bypass of the intake pumping station,  temporary removal of a portion of the existing pump stations 54” suction 
and discharge headers, 54” butterfly valves, 36” and 54” restrained flexible couplings, construction of a reinforced 
73’x30’x19’ concrete pit, steel platforms, railings, stairs, ladders, soil nails, reinstallation of the manifolds, valves, removal 
and replacement of the existing 24” ball joints, concrete pavement, electrical work and lighting.  Michael Baker’s duties 
included CM; contract administration; Agency coordination; Inspection; RFI and submittal processing; progress payment 
processing; change management; design issue resolution; quality assurance; document control; daily report preparation; 
punch list preparation; temporary shutdown notification and coordination; final acceptance verification; and as-built 
verification.  
 
Bake Parkway/Lake Forest Drive Bridges, Infrastructure, and 66 kV Undergrounding Improvements, and CATV / 
Competitive Access, Lake Forest, CA. Irvine Community Development Company.  Resident Engineer.  Michael Baker 
provided Resident Engineering Services. Services included chairing weekly progress meetings, managing inspection, 
managing materials testing, progress payments, contract changes and coordination with the City of Lake Forest and the 
County of Orange Department of Public Works.  Construction included rough grading; improvements to three bridges and 

three drainage channels; and undergrounding, street, median, traffic signal, reclaimed water, storm 

Years with Michael Baker: 20  Years with Other Firms:  15

Degrees 
B.S., Engineering, California State Polytechnic University, Pomona 
B.A., Social Sciences, University of California, Irvine 

Licenses/Certifications 
Professional Engineer - Civil, California, 2010, 76356 
Safety Assessment Program Evaluator, California, 2011, 68236 
OSHA 8-Hour HAZWOPER Refresher Training, 2018, 24107316 
Hazardous Waste Operations and Emergency Response, 2015, 14461266 
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drain, and dry utility improvements. The $17 million project was funded through an Assessment District and involved 
coordination with numerous agencies. 
 
La Pata Sports Park, San Clemente, CA. City of San Clemente.  Construction Manager. Michael Baker provided CM/CI 
services for this $25M, 46-acre, park site project. Phase 1a improvements included: sewer, storm drain, gas, power, 
potable and recycled water lines, telephone, grading, curb and gutter, parking lots, asphalt paving, and roadway 
widening. Phase 1b improvements include: a multiple pool Aquatics Complex complete with 50-meter Competition Pool, 
25-yard Activity Pool with Water Play Feature and zero-depth entry, pool house, mechanical building, and associated 
landscaping and hardscaping in the pool deck area. Michael Baker’s duties encompass construction management; 
inspection; bidding assistance; contract administration; constructability review; value engineering; processing RFI’s, 
submittals, progress payments and change orders; quantity verification; quality control; monitoring the contractor’s 
schedule and safety program; coordinating surveying and material testing; and documenting the work via daily 
construction reports and digital photography.  

 
S.R. 74 Curve Widening, Riverside County, CA. Riverside County Transportation Department.  Construction 
Manager.  Michael Baker provided construction management services for the widening of 1.12 miles of S.R. 74 on the 
south side of the road heading eastbound, between Calvert Avenue and California Avenue. Michael Baker’s services 
included constructability review, bid evaluation, CM/CI, material testing oversight, and surveying services.  

 
Transmission Main Improvement Project No 7435, Norwalk, CA.  City of Norwalk – Construction Manager.  Michael Baker 
provided design, construction management, and inspection services to the City of Norwalk for this $3M transmission 
main improvement project.  The work included installing 5,692 LF of 16” DIP, 7,992 LF of 12” DIP, 80 LF of 8” DIP, 32 LF of 
6” DIP, 247 LF of 16” FBEL&C, and 203 LF of FBEL&C water mains, resilient wedge gate valves, air valves, blow-offs, and 
pressure reducing station, and reconnecting water services.  Michael Baker’s duties encompassed pre-construction 
support; construction management; inspection; night and weekend work; community outreach and public relations; 
monitoring the Contractor’s traffic control plan, shoring plans, and safety plans; meetings with District Staff, Design 
Engineers, City Officials; Contractors, Utility Representatives, and Representatives from the Gabrieleno Band of Mission 
Indians; quality control and quantity verification; progress payments; change management; and documenting the work of 
the Contractor via daily construction reports and digital photography. 
 
Porsche Experience Center, Carson, CA Resident Engineer.  Michael Baker provided Resident Engineering services for the 
Porsche Experience Center which covers over 53-acres and is located in the City of Carson. The site was originally a waste 
disposal area and was capped under the jurisdiction of the Department of Toxic Substances Control (DTSC). The 
development includes a 2- story 50,785 square foot US Green Building Council’s Leadership in Energy and Environmental 
Design (LEED) Certified operations building with an adjacent parking lot for 245 stalls, and a driver development track. 
The operations building has a foundation system consisting of a 12-inch thick reinforced structural slab supported on 185 
concrete piles. Each pile was driven 28-feet through the protective membrane and resealed with industrial latex. The 
Track includes eight different driving modules and has 200 concrete driven piles supporting various structures including a 
10,000 & 88,000-gallon recycled water tank providing irrigation for the track’s low friction wetted modules.  
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Eric Eljenholm  |  Inspector 
 
Mr. Eljenholm has professional experience providing 
inspection on involving a variety of public  works 
projects including Potable Waterlines, Sanitary 
Sewers, Traffic Signals, Roadway Improvements. He 
has also worked with Caltrans and Southern California 
Edison construction projects to ensure compliance 
with the Construction General Permit. 
 
Experience 
 
Earl Schmidt Intake Pump Station Pipeline Improvements, Santa Clarita, CA. Santa Clarita Water Agency. Construction 
Inspector. Michael Baker provided CM/CI services to the Santa Clarita Valley Water District for this $3 million project. The 
work included: temporary removal of a portion of the existing pump station’s suction and discharge pipelines, valves, and 
air/Vacuum valves; demolition and removal of a concrete pad and concrete thrust block; construction of a reinforced 
concrete pit, steel platforms, railings, stairs, ladder, pipe supports, reinforced concrete vault, chain-link fence and 
geotechnical improvements including soil nails; installation of the suction and discharge pipelines, valves, air/vacuum 
valves, and drain pipelines; construction of concrete pavement; and electrical work and lighting. Michael Baker’s duties 
encompassed: constructability review; pre-bid meeting; construction management; construction inspection; contract 
administration; coordination with Agency, Design Engineers, and Contractor; RFI and submittal logging and tracking; permit 
coordination; quality assurance and quantity verification; shut-down, tie-in, disinfection, chlorination, and start-up 
coordination; monitoring the Contractor’s safety plan and construction schedule; ensuring the Contractor’s operations did 
not disrupt the Agency’s operation of the active water treatment plant; SWPPP monitoring; progress payment review; 
construction progress meetings; change management; daily report preparation; photographic documentation; web-based 
document repository; punch list preparation; final walk though; and as-built drawing verification 
 
Well Automation and Rehabilitation Project, Costa Mesa, CA. Mesa Water District.  Construction Inspector.  Michael Baker 
provided CM/CI services for this $11M comprehensive upgrade of all five District clear water well sites. The wells provide 
70% of the District's water supply. Key project elements include well rehabilitation, pump replacement, general electrical 
equipment replacement, new emergency generators, construction of new chemical storage and feed systems area, 
replacement of wellhead piping, instrumentation upgrades, and site security improvements. Michael Baker’s duties 
encompass project management, construction administration, office engineering, inspection, equipment and system 
testing/start-up/training, and construction close-out. 
 
Santa Monica Boulevard between Palm Avenue and West Knoll Drive, CIP 1705, West Hollywood, California – City of West 
Hollywood - Construction Inspector.  Michael Baker provided CM/CI services for this $1.3M project whose goal was to 
bring signalized pedestrian crossings and traffic flow improvement on Santa Monica Blvd. between Palm Ave. and West 
Knoll Dr. The work included reconfiguration of median islands to accommodate new turn lanes and roadway crossings, in 
addition to the placement of traffic signals at previously non-signalized crosswalks for the intersections of Santa Monica 
Blvd./Palm Ave; Santa Monica Blvd./Hancock Ave; Santa Monica Blvd./Westmount Drive; and Santa Monica Blvd./West 
Knoll Dr. The project also included modifications to the existing traffic signal at the intersection of Santa Monica 
Blvd./Westbourne Dr. to improve efficiency of the traffic signal operations. Michael Baker’s duties included CM/CI; 
contract administration; RFI and submittal review; progress payments; quality assurance and quantity verification; daily 
report preparation; punch list; as-built verification; and public relations. 
 
 
 
 
 
 
 

Years with Michael Baker:  5  Years with Other Firms:  0

Degrees 
B.S., 2013, Civil Engineering, California State Polytechnic University, San Luis 
Obispo 

Licenses/Certifications 
OSHA 10-Hour Construction Outreach Training, California, 2016, 17219086 
NASSCO Manhole Assessment & Certification, 2018, U-1018-0703002999 
NASSCO Pipeline Assessment & Certification, 2018, U-1018-0703002999 
NASSCO Lateral Assessment & Certification, 2018, U-1018-0703002999 
Engineer-In-Training, California, 2012, 146666 
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Jerome Ruddins, CCM  |  Principal In Charge 
 
As Construction Services Department 
Manager, Mr. Ruddins is responsible for 
managing construction managers and 
inspection personnel on projects of various 
levels of complexity and intensity. He 
possesses over 35 years of construction 
management and inspection experience 
and has been responsible for the 
construction administration and inspection 
of over $2.5 billion of public works construction projects. These projects include potable water systems for LBWD, Mesa 
Water, Golden State Water and Norwalk Water; Sanitary Sewers for LBWD, and San Clemente; and Roadway projects in 
Laguna Beach, San Juan Capistrano and West Hollywood.  He has worked extensively with the Caltrans Standard 
Specification and Construction Manual. Throughout his career, Mr. Ruddins has worked hand-in-hand with Caltrans 
Compliance Officers on federally funded projects preparing, analyzing, and presenting change orders, force account work, 
coordinating the monthly field file audit, and the final construction file. As a Construction Manager, he has worked closely 
with Resident Engineers coordinating RFI's, submittals, material testing and inspection, and field survey. He has also chaired 
construction site meetings, reviewed schedules, quantity calculations, and pay estimates. Other responsibilities include 
quality control of inspection, utility coordination, constructibility reviews, contractor pre-qualification, value engineering, 
specification quality control, and construction safety. He has attended seminars on construction claim mitigation, sat on 
claim review panels, and worked closely with legal counsel to mitigate claims. 
 
Experience 
 
Linda Vista Pump Station Complex Improvements Project, Phase 2. City of Anaheim. Principal in Charge.  Michael Baker is 
providing Construction Management services for this $10M 18 Month project.  This project includes replacement of the 
400 Pressure Zone and 555 Pressure Zone Booster Pumps and Motors which consist of (11) new pumps and motors 
ranging from 300 hp to 100 hp, new fabricated discharge heads, new pipe and accessories to connect to existing pipe and 
valves, new air vac valves, new pressure switches, and new disconnect switches and new lock out stop stations.  
Installation of 2 new 4,000-amp, 480 volt, 3 phase motor control centers.  Construction of a new 480 Volt Electrical 
Service with a 4,000 amp metering switchboards, conduits, transformer pads, pull boxes, and PMC switch vault are to be 
furnished and installed by the Contractor.  Construction of a new 1,950 square foot, air conditioned, masonry building to 
house new motor control centers, variable frequency drives, main control panel, and the SCADA network communications 
cabinet.  Construction of a new main access gate and replacement of the On-Site Security Camera System. Modification of 
the Existing Network Interface Unit (NIU) Cabinet, Located Adjacent to the Existing Booster Station - The work includes 
removal of the existing PLC and Operator Interface Terminal (OIT); and installation of a new OIT, and Power Over Ethernet 
(PoE) injectors for the new reservoir mounted camera’s.  Installation of a New Main Control Panel (MCP) 90”x72”x24” 
ventilated enclosure with a new PLC, OIT, UPS, Ethernet switch, relays, terminal blocks, power supplies, and all other 
ancillary equipment and wiring required. Upgrades of Existing Emergency Power System.  Installation of 2 surge tanks 
10,000 gallon and 2,500 gallons.  Construction of SCADA System Fiber Optic Network Modifications. 

Culver Blvd. Filtration & Retention Project PR-002 and Culver Realignment Project PZ-460, (Prop 84 Funds) Culver City CA 
Principal in Charge. Michael Baker is providing CM/CI, labor compliance and architectural historian services for this $19M 
project.  
 

Years with Michael Baker: 24  Years with Other Firms:  12

Degrees 
B.S.,Construction Management, California State University at Long Beach 

Licenses/Certifications 
Hazardous Waste Operations and Emergency Response, 2015, 14461134 
Certified Inspector of Sediment & Erosion Control, California, 2011, 0783 
Certified Construction Manager, 2014, 3172 
OSHA 30-Hour Construction Outreach Training, 2008 
Qualified SWPPP Practitioner (QSP), California, 2011, 21030 

 



  
 
 

  16 
 

 

 

Noemi S. Luna || Project Manager 
 

Education 
B.S., Public Administration 
California State University, 
Dominguez Hills 
Carson, Calif. 
Capabilities 
Project Management 
Community Outreach 
Bilingual in Spanish 
Works effectively under minimal 
supervision while managing 
various priorities and projects 
Has experience conducting public 
surveys for transportation 
programs 
Can strategically plan and 
implement community outreach 
efforts to increase awareness and 
involvement. 
Has collaborated with community 
partners to develop relations and 
increase services to community 
Years of Experience 
17 

Noemi has strong experience in community/agency-based partnerships, 
program development/implementation, and strategic planning within 
recreation and leisure services, managed healthcare, community-based 
social services, event planning, and grant-funded programs for the 
community at large. In the past, Noemi was a major contributor to the 
development of relationships with local community partners and 
businesses, school districts, and other stakeholders to serve community 
needs with quality and effective resources, programs and services.  

Relevant Experience 

Metrolink –Station Platform Outreach, Project Manager 

• Managed and conducted platform outreach for construction of station 
enhancements at multiple Metrolink platforms 

• Conducted outreach at El Monte, Northridge, Montebello/Commerce 
and Rio Hondo College stations 

• Collaborated with Metrolink, RailPros, and AECOM for public outreach 

• Developed all project collateral 

Los Angeles County Department of Public Works – East San Gabriel Valley 
Active Transportation Plan, Account Coordinator 

• Managed staff/logistical needs and facilitation of outreach events for 
public engagement 

• Coordinate and oversee tracking of public comments, Project Hotline 
and Project Email Account 

• Developed outreach material, social media content and Project 
Website  

• Managed the creation of online survey in multiple languages 

• Developed Summary Report for Community Outreach Events a  

• Coordinated staff/logistical needs for 3 Walk/Bike Audit 

Metrolink – Communications Support Services, Project Manager 

• Coordinated with Metrolink to disseminate information and messaging 
to residents during construction/maintenance work 

• Community Matters Card: Development of a marketing card to be 
utilized by Metrolink for community outreach 

• Door Drops for Construction Updates: Facilitate grassroots noticing of 
construction/maintenance updates to communities and private residences 
along San Bernardino Line, Orange County Line and Riverside Line 

• Central Maintenance Facility Outreach Meeting: Develop collateral 
and provide support for community meeting regarding CMF Updates 

City of Chino, Community Services Department – Community Services 
Program Coordinator 

• Conducted program presentations to community stakeholders; commission 
members, healthcare providers, company representatives, and residents  
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JARED B. RECLA 

GEOTECHNICAL PROJECT MANAGER 

CERTIFICATIONS 
TWIC  

ACI Concrete Field Technician 
Certification 

Nuclear Gauge Operator Certification 

R.S.O. Certification 

EXPERIENCE HIGHLIGHTS 
Port of Long Beach On-Call Materials 
Testing 

City of Long Beach, On-Call Testing and 
Inspection 

California Department of Transportation 
Projects 

Eastern Transportation Corridor Project in 
Orange County 

Various Improvement Projects at Los 
Angeles World Airports 

Various Improvement Projects at Orange 
County Sanitation District 

Groundwater Recovery Plant Project for 
South Coast Water District 

Santa Margarita Water District - Chiquita 
Water Reclamation Plant- Ortega 
Highway California 

 

 

As a Project Manager for Ninyo & Moore, Mr. Recla provides education and training to 
field staff in the use of Nuclear Density Gauges, Sand Cone Testing, Batch plant 
inspection, Concrete Field Testing (ACI as well as Caltrans Testing), Bolt Pull 
Observations as well as Tag and Sample operations for Rebar and masonry. Mr. Recla 
has direct oversight and direction of dispatching efforts for Ninyo & Moore’s Irvine and 
Rancho Cucamonga offices. Mr. Recla works closely with Project Managers concerning 
staffing needs and oversight of projects as well as R.S.O. (Radiation Safety Officer) 
duties for Irvine and Rancho Cucamonga offices. Mr. Recla remains Certified for ACI and 
Caltrans Testing for soils, concrete and asphalt operations 

REPRESENTATIVE PROJECT EXPERIENCE 
Inland Empire Utilities Agency Upland Interceptor Relief Sewer, Various Ontario, 
California:  Project Manager retained during construction of the Upland Interceptor 
Relief Sewer, Phase 2 project located at various locations within Ontario, California. 
New construction consisted of underground installation of approximately 6,500 linear 
feet of 24 inch diameter sewer main pipeline. Geotechnical services included review of 
project geo-technical reports, plans, and specifications. Field services included 
observation and density testing the underground sewer main pipeline installation, 
backfill, and compaction operations. Our services were requested to ensure the 
construction operations were performed in accordance with the project plans and 
specifications. 
Inland Empire Utilities Agency South Zone Pump Station, Ontario, California:  
Project Manager retained during construction of the RP-1 South Zone Pump Station 
project located within the Inland Empire Utilities Agency’s RP-1 facility, in Ontario, 
California. The project included installation of various new underground utility pipelines 
and new asphalt concrete pavement. Geotechnical services included review of project 
geotechnical reports, plans, and specifications. Field services included observation and 
density testing the various new exterior underground utility trench backfill and surface 
pavement compaction operations. Our services were requested to ensure the 
construction operations were performed in accordance with the project plans and 
specifications. 
Colorado Ocean Relief Sewer Project, Santa Monica, California: Project Manager 
retained during construction of the Colorado Ocean Relief Sewer Project located in the 
City of Santa Monica, California. The project consisted of 1000 feet of new pipeline that 
included 250 feet of an 8.5 feet diameter tunnel. The tunnel was excavated with an open 
shield in soft ground conditions beneath Pacific Coast Highway. As part of the 
construction management team Ninyo & Moore performed face mapping of the tunnel 
heading to evaluate the engineering characteristics of the encountered soil. In addition, 
we provided material testing and sample collection along the cut and cover portions of 
the alignment. This included evaluation of soil types used for backfill, field and laboratory 
testing of the engineered fill, and sampling and testing of concrete placement. Results of 
our testing was summarized and provided to the Resident Engineer for contract 
compliance documentation.  
Foothill Parkway Westerly Extension, Corona, California:   Served as Project 
Manager during construction of the Foothill Parkway Westerly Extension project in 
Corona, California. Construction included a new bridge, mass grading, buttresses, 
retaining walls, Mechanically Stabilized Earth (MSE) walls, storm drain improvements, 
and asphalt concrete pavement over aggregate base. The bridge is a side-by-side pre-
stressed box girder structure with two bents and two abutments. The bridge is supported 
by cast-in-place concrete piles and caissons. 
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Project Understanding  
 
The City is seeking qualified consultants to provide Professional CM/CI services, public outreach services and material 
tesing services for the a $11.2M 18 month Street, Sewer and Water Infrastructure Improvement Project at Various 
Locations, CIP 014 and CIP 015.  We understand that the project duration is estimated at 18 months, and the Engineer of 
Record will be providng Engineering Services During Construction.  We also understand that the City will be responsible 
for Labor Compliance Services based upon a clarification during the RFP process. 
 
The project includes the construction of waterlines and services, sewerlines and laterial lines that are relocated from the 
existing sewerline in the back of the property and roadway improvements once the infrastructure is compled.  At Michael 
Baker we make a point of engaging with the public and In the event that we are challenged we will reach out to our partner 
MBI Media to assist with comminicating in various languages.  We have extensive experience in engaging with 
stakeholders including the affected businesses and residences. We will maintain a continuous communication with the 
stakeholders and El Monte community in in Multi-language (English; Spanish, Chinese and Vietnamese) for project 
updates, inquiries and concerns through the duration of the project and as deemed necessary. Consultant shall be 
required to participate in discussions, create and conduct presentations, as required by the City.  We also understand 
that the waterline project is to be complete by June 2021. 
    
The Street, Sewer and Water Infrastructure Improvement Project at Various Locations, CIP 014 And CIP 005 is located 
within the areas of Laurelhurst, Bodger, Granada, Gage, Lexington, Washington, Nevada, Tyler, Shasta and Emery. The 
City is simultaneously working with PSOMAS and IEC to complete the improvement plans. 

 
The sewer lines within this area were installed over 50 years ago and are made of vitrified clay material ranging from 6 to 
12 inches in diameter. The sewer segment within this area is undersized for current wastewater flows. In certain segments, 
the sewer pipe is currently under residential property and in some instances lies under private properties making 
inspection, maintenance, and repair challenging when ensuring the highest level of service. The City has been working 
with IEC to provide with the final plans and specifications for Sewer Replacement segment of the project. Improvements 
consist of , but not limited to pipe, manholes, service connections (laterals), sewer and manhole rehabilitation, excavation, 
shoring, dewatering, bypassing, bedding, backfill, resurfacing, hauling, off – site legal disposal, erosion control, traffic 
control etc and all other work as indicated in the sewer construction documents. 
 

The water lines on Laurelhurst, Bodger, Granada, Gage, Lexington, Washington, Nevada, Tyler, Shasta, Emery and Marsen 
area were installed close to 90 years ago and have reached their natural life spans. The aging infrastructure steel pipes 
have become corroded and deteriorated. This has resulted periodic leaks causing the Public Works Maintenance to 
routinely perform maintenance repairs. For this segment, the City has been working with PSOMAS to provide with the 
final plans and specifications to replace approximately 12,400 lineal feet of damaged water main lines within the areas. 
Improvements consist of main pipeline replacements, new water meters, lateral connections, new water valves etc. and 
all other work as indicated in the water main replacement construction documents (Plans and Specifications). 

 
The roadway conditions for these residential streets consist of broken concrete built in the 1920’s and deteriorated 
asphalt causing pavement failures. With the construction of the underground utility improvements, the pavement 
conditions will have patches of repaired pavement and original pavement. For this segment the City has been working 
with Psomas to provide plans and specifications to rehabilitate the pavement improvements. Improvements consist of 
pavement and concrete work improvements monument restoration and all other work as indicated in the pavement 
improvements construction documents. 

 
While the sewer, water and street improvements are moving forward with the final engineering design, PSOMAS is tasked 

to consolidate the three segmental projects to one set of construction documents for bidding. The 
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goal is to reduce the construction costs by having one contractor perform all the construction improvements for the 
sewer, water and roadway improvements and transform the work area into a safe and attractive residential community 
once the project is completed. 
 
 

Work Approach  
 
Michael Baker will perform comprehensive construction management services throughout the entirety of a project and will 
provide technical and administrative management services for the project. We understand the importance of the timely 
completion of the project and we are prepared to begin our services with an expedited Constructability Review.  Michael 
Baker will provide coordination and oversight of all activities related to the construction of the project, maintain close liaison 
with the City’s designated staff, and copy the City staff on all correspondence.  Michael Baker will provide professional 
construction management services including but not limited to Pre-Construction, Construction Management, Records, 
Construction Reports, and Project Administration in accordance with the requirements of the Scope-of-Work outlined in 
the RFP.   
Michael Baker will serve as an extension of the City’s staff.  Our construction management team has extensive experience 
overseeing the construction of water infrastructure from the perspective of a public utility.  We have the right background 
to understand and represent the City’s interests and work diligently to manage the project budget and construction quality.  
 
Role of the Construction Management Team  
The primary role of the CM team is to represent the City by protecting City’s investment, managing the project risks 
associated with change order costs and potential delays, and guiding the Contractor through the startup and commissioning 
process to deliver the four typical metrics of every successful project:   
1.  On Time. Manage the schedule so the project is delivered within the planned timeframe, including any verified 

extensions, from breaking ground to commissioning. 
2.  On Budget. Manage the construction process and change orders to deliver the project within the budget, the planned 

contingency, and without claims. 
3.  Quality. Implement a quality assurance process to deliver good workmanship, long-lasting value, and a well-

constructed plant Operations staff readily accepts.  
4.  Safely Built. Deliver the project constructed in a safe manner by the Contractor, with no recordable accidents. 
 
CM Safety Approach  
Safety is the priority of our team. The selected Contractors will be 
responsible for site safety, but our job will be to review and help to 
oversee the safety procedures developed by the  Contractor. Michael 
Baker’s internal SLAM Safety Program will be the centerpoint of our 
safety approach: Stop, Look, Assess, and Manage risks. Michael Baker’s 
Regional Construction Services Team includes more than 20 Cal-OSHA 
Certified and safety trained professionals all with an excellent safety 
record.  Safety is our top priority, with the commitment of the Executive 
Management at Michael Baker, our staff is prepared to monitor 
construction site safety. 
 
Document Control System 
Michael Baker will utilize Procore with the license provided by the City of El Monte.  Michael Baker is currently using Procore 
on its 12” pipeline project for Santa Clarita Valley Water Agency.  This is a password-protected, web-based, project specific 
Document Tracking System.  Procore is a web-based system that allows the City, and all project team members, to obtain 
up-to-date construction management and inspection information including: Plans and Specifications, NPDES Permit and 
SWPPP Compliance Reporting and Documentation, Daily Reports, Submittals, RFI’s, Punch Lists, Materials Tickets and Test 
Reports, Meeting Minutes, and Images seamlessly 24 hours a day.  Use of these technologies allows Michael Baker the 
ability to perform nearly every conceivable construction management task, efficiently and economically. Ultimately, our 

team’s overarching role is to make sure the City receives the full value of its investment in the 
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construction contract and the CM oversight.   
 
Contract Compliance Procedures 
Expediting and processing  RFIs, submittal reviews, clarifications, change orders, and contract closeout activities are critical  
 
to all projects. The best opportunity to control and protect against change orders is during the processing of these 
documents and prior to the contractor moblizing to site. Our approach is to review and respond to as many of the RFIs and 
submittals as possible in the field, before involving the Design/Reviewing Engineer. Clearly there are RFIs that only the 
Design Engineer can address, and in such cases we will immediately transmit such RFIs to the Design Engineer for review. 
In our experience, many RFIs can be addressed by simply pointing the General Contractor to the appropriate section of the 
Contract Documents. Part of our responsibility is to monitor and vet both the RFIs and responses for clarity, time impacts, 
scope changes, repeated questions, design intent changes, quality changes, cost changes, contract term changes, criticality, 
constructibility, response times, owner preferences, and solutions.  

 
Quality Control  
Quality Assurance and Quality Control prior to and during the construction process are extremely important in ensuring 
timely delivery of the construction project within or under budget while also safeguarding the value of the Owner's 
investment.  Michael Baker will rely on the Construction Services Practice Quality Control Manual to ensure compliance 
with industry codes and standards, regulations, and design criteria.  This includes client provisions and expectations.  This 
is integrated into every step of the design and construction process, beginning with the initial conception and development 
of the project with the preparation of the plans and specifications, continuing through all phases of the work, and 
culminating with the turn-over of the project to the City and commencement of the warranty period.   

 
Michael Baker has developed processes, policies, and procedures (QA/QC Measures) to 
manage and perform work in the construction environment that will be provided to the 
City.  Construction contract documentation not only provides the information needed to 
bid, plan, and construct the work, it also provides the hard data needed to analyze and 
successfully resolve a construction claim.  An example of our QA/QC Measures can be 
provided for the City’s review.  Michael Baker will provide services on a project specific, time 
and material basis, in support of the City.  Upon notification, Michael Baker’s Project 
Managers will begin to interface with the City and ensure that the City’s standards, 
processes, and expectations are fully understood and met.   
 

The designated Michael Baker QA / QC Manager for a project will be the Principal in Charge.  This ensures continuity, 
document traceability, and flawless contract administration.  All work and materials shown on the plans, listed in the 
specifications, offered in the Contractor’s submittals, imported and/or delivered to the job site, and/or constructed and/or 
installed on the project must conform. Our process involves the following steps:   

• In order to perform work on the project, we recommend that the prime Contractor must submit a QA/QC Plan for 
review and acceptance. A review of the Contractor’s QA/QC Plan will be conducted with the City, the Design Engineer, 
and the Contractor to assure that a comprehensive QA/QC Plan is in place and to achieve consensus on all scheduled 
construction activities.  All work performed by the Contractor will be held and subject to the Contractor’s own QA/QC 
Plan.   

• Inspection of the work and verification of products and materials will be completed by the CI, CM, and the contractor’s 
identified QA/QC Manager.  As construction progresses, multiple on-going inspections and  

• assessments of the work will be conducted utilizing QA/QC checklists and forms, approved submittals, daily 
construction inspection and QA/QC reports, and photographic documentation.  Unsatisfactory workmanship, 
materials, and construction deficiencies will be documented and reported for future identification and confirmation of 
correction.  

• Another QA/QC measure employed by Michael Baker is the substitution of a project inspector with a project CM when 
the project inspector is unavailable due to illness, vacation, etc.  This is done to the maximum extent possible to avoid 
gaps in coverage and ensure staff with knowledge of the project performs this critical task.  
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Proactive Dispute Avoidance & Resolution Leads to Fewer Claims  

As the City’s Construction Manager, Michael Baker will be the central conduit for communication between the Contractor, 
the City, and other jurisdictional parties.  Our role is integral to managing requests for modifications in the Drawings and 
Specifications.  Regardless of the good work that the consultant who prepared the contract documents has done, there will 
be differing site conditions, operational complications, equipment compatibility issues, conflicts or problems with the 
contract documents, and scope changes throughout construction of the project that will necessitate changes.   Michael 
Baker applies a systematic approach to change order management so that contract changes are handled efficiently and 
fairly.  
 
Experience has taught us that the best way to resolve a conflict is to avoid it in the first place.  Michael Baker will take 
actions to avoid disputes including:   

• Help the City to allocate risks clearly and fairly based on the Contract Documents  

• Perform contract obligations on-time and maintain complete records  

• Define problems quickly and work diligently to contain the condition and minimize impacts  

• Cooperate with other team members and remain flexible  

If conflicts do arise, Michael Baker will lead efforts to resolve the issues outside of litigation.  We will apply our experience 
and expertise within the framework established in the Contract Documents to work towards an acceptable outcome.  
 
Michael Baker will give the City a clear picture of the substance and implications surrounding a potential change so that the 

City can make a well-informed decision. 
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Our Construction Managers ensure success by:  
✓ Serving as the single point of contact between owner and contractor 
✓ Strictly adhering to contract documents 
✓ Providing a proactive management approach 

✓ Responding to issues quickly and communicating the resolution to keep the project moving 
 
The Michael Baker team will provide the City with fully qualified and experienced Construction Management and 
Inspection staff that will act in the best interest of the City.  Our Team will: act as the eyes and ears of the City; strive to 
ensure that the work is completed per plans, specifications, and local standards, and within the project schedule and 
budget.  We will document the work of the contractor via construction reports and accompanied construction 
photographs and meet regularly with the contractor to discuss their ongoing commitment to the safety of the public and 
workers.   
 
For a this project, we will:  
• Provide committed, and qualified personnel with the requisite expertise, experience, and know-how to get the job done. 

Our core team will provide the right chemistry and team environment in the office, project trailer and onsite.   
• Manage resources focusing on continuity of services.  
• Foster collaborative processes and procedures to enhance communication with all parties: The City, the Michael Baker 

Team, the Contractor, Designer, nearby residents and other construction projects, Impacted Utilities, etc.  
• Lead by example using tried and tested management systems and tools that are effective and efficient.  
• Streamline existing tools as needed and track items to completion. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Breakout Scheduling Meetings will result in added value to City of El Monte. 
 



  
 
 

  23 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

0 

JULY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR 
PRE CONSTRUCTION SERVICES 

CM Award & Contracts 
Constructability Review 

Bid and Award 
CONSTRUCTION SERVICES (78 Weeks) 

Kick Off Meeting / Site & Schedule Review / Pre-Construction Meeting 
Mobilization, Submittal Review, Procurement of Materials 

WATERLINE IMPROVEMENTS 
Traffic Control, Pothole PA1, PA2, PA3 

Construct Pipeline 12,400 lf, Services and Hydrants to Curb 
Hydrostatic Testing, Disinfection, Service Meters, Tie Ins 

SEWER IMPROVEMENTS 12" & 8" 
Traffic Control, Pothole 

Construct Pipeline, Manholes, Laterals, Test, Bypass 
Construct Sewer Services Private Property 

STREET IMPROVEMENTS STREET CONST 
Street Improvements, Centerline Ties, Manholes, Valves, Striping 

Punch List,  Project  Acceptance 

RECORD DRAWINGS, FINAL PAYMENT, FINAL FILE 

KEY CMIS STAFF POSITIONS JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR 
Project Manager & QA/QC, Jerome Ruddins CCM, QSP, HAZWOPER 35 30 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 255 

CM William Seitz PE, QSP/D, HAZWOPER 40 40 80 90 90 90 90 90 90 90 90 90 90 90 90 90 90 80 80 80 40 1700 
Civil Inspector, Eric Eljenholm EIT 40 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 80 2680 

Civil Inspector, Ed Mendoza 45 45 45 45 45 225 
Deputy CM Kieler Smith PE, CCM, QSP/D, ACI 40 40 

Surveyor 8 8 8 24 
Public Outreach 64 64 64 64 64 32 32 32 32 32 32 32 32 32 64 64 32 32 36 836 

Materials Testing 32 32 32 32 32 32 32 32 32 32 32 32 64 64 64 64 40 680 
Construction Coordinator / Office Engineer 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 170 

Traffic Engineer 
6,610 

CITY OF EL MONTE 
STREET, SEWER AND WATER INFRASTRUCTURE IMPROVEMENT PROJECT AT VARIOUS LOCATIONS, CIP 014 AND CIP 
005 CONSTRUCTION MANAGEMENT & INSPECTION SERVICES 

 
RESOURCE LOADING 

2020 2022 2021 

2021 2022   
2020 

 

CONSTRUCTION PERIOD 

 

 
 

SEWERLINE CONSTRUCTION 

 WATERLINE CONSTRUCTION 
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MBI Media Resource
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Develop Outreach Plan 1 8 8 8 24 $0.00

Development of Outreach Materials 8 16 4 4 24 2 58 $0.00

Weekly Stakeholder Coordination Updates/Meetings 40 20 40 40 100 $0.00

Digital Outreach (social media, website, email, etc.) 18 18 18 36 36 18 4 130 $0.00

Door-to-Door Noticing / Construction Notices 10 40 160 4 2 206 $0.00

Develop/Implament Response Process for 

Inquiries/Complaints 18 18 36 18 36 36 144 $0.00

Project Stakeholder Database 18 4 8 18 36 66 $0.00

Spanish Translations 16 16 4 36 $0.00

Optional Cost: Virtual Project Meeting(s) Room Platform

8 8 16 16 24 72 $0.00

Total Outreach 84 190 102 90 288 70 12 836 $0.00

Standard Printing (Flyers/Notices/etc.)

Large Scale Printing (Boards/Banners/Signs/etc.)

Translations (Chinese/Vietnamese)

Meeting Platform Hosting (Zoom,GoToWeb,Teams, etc.) Optional Cost

Live Interpreter Service (per meeting)

Total Other Direct Costs - Estimate $0 $0.00

Outreach Support

Other Direct Costs - Estimate* *All ODC will be invoiced at cost with no 

mark-up at the time of service provided

TOTAL PROJECT COSTS
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Senior Project Engineer/Geologist/Environmental Scientist 12 hours @ /hour -$              

Senior Technician - Trench Backfill 260 hours @ /hour -$              

Senior Technician - Subgrade and Agg Base 60 hours @ /hour -$              

ACI Concrete Technician 20 hours @ /hour -$              

Field Vehicle Usage 352 hours @ /hour -$              

Subtotal -$              

Proctor Density D 1557, D 698, CT 216, & AASHTO T-180 10 tests @ /test -$              

Sand Equivalent, D 2419, CT 217 3 tests @ /test -$              

Sieve Analysis, D 422, CT 202 6 tests @ /test -$              

Compression Test, 6x12 Cylinder C 39 20 tests @ /test -$              

Subtotal -$              

Principal Engineer/Geologist/Environmental Scientist 4 hours @ /hour -$              

Senior Project Engineer/Geologist/Environmental Scientist 24 hours @ /hour -$              

Subtotal -$              

Principal Engineer/Geologist/Environmental Scientist 4 hours @ /hour -$              

Senior Project Engineer/Geologist/Environmental Scientist 12 hours @ /hour -$              

Data Processing, Technical Editing, or Reproduction 4 hours @ /hour -$              

Subtotal -$              

TOTAL ESTIMATED FEE -$              

Table 1 - Breakdown of Estimated Fee for CIP No. 005

Field Services

Laboratory Analysis

Project Coordination and Background Review

Report Preparation
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Project Scope 
 
The Michael Baker Construction Manager will complete the following scope of work for each work order as directed by the 
City’s Project Manager: 
 
Task 1 – Meetings: Michael Baker will meet with City personnel for an initial kick-off meeting. 
Once the contractor is awarded a contract the consultant will schedule a pre-construction conference inviting all of the 
Project’s stakeholders. In addition, the selected consultant shall conduct weekly coordination meetings with the contractor 
and stakeholders that will be involved with the next week’s work. The consultant shall prepare agendas, community meeting 
presentations (as deemed necessary), and minutes of all meetings. The contractor will be required to provide a “look ahead” 
schedule at each weekly meeting that the selected consultant shall review and provide comment. These meetings may be 
held at the El Monte City Hall, 11333 Valley Boulevard, El Monte, CA. However, the meeting location may be scheduled for 
an alternate site or by video conferencing if agreed by the contractor and approved by the City. 
Task 2 – Construction Management:Construction Manager under the general direction of the City’s Project Manager shall 
be responsible for overseeing all aspects of the project construction management. Oversee and ensure that all 
requirements of the project’s plan and specifications are strictly adhered to and the project construction phasing is 
completed in timely and professional manners, within budget and with an emphasis in providing the City with a high quality 
project. Develop project files folders and maintain all records in accordance to  CSI  Master Format. All project files shall 
become property of the City and shall be delivered to the City in its entirety. Construction Management firm will be required 

to upload all documents on Procore Project Management software provided by the city. Project file 

Senior Project Engineer/Geologist/Environmental Scientist 8 hours @ /hour -$              

Senior Technician - Trench Backfill 240 hours @ /hour -$              

Senior Technician - Subgrade and Agg Base 60 hours @ /hour -$              

ACI Concrete Technician 20 hours @ /hour -$              

Field Vehicle Usage 328 hours @ /hour -$              

Subtotal -$              

Proctor Density D 1557, D 698, CT 216, & AASHTO T-180 12 tests @ /test -$              

Sand Equivalent, D 2419, CT 217 3 tests @ /test -$              

Sieve Analysis, D 422, CT 202 6 tests @ /test -$              

Compression Test, 6x12 Cylinder C 39 20 tests @ /test -$              

Subtotal -$              

Principal Engineer/Geologist/Environmental Scientist 4 hours @ /hour -$              

Senior Project Engineer/Geologist/Environmental Scientist 24 hours @ /hour -$              

Subtotal -$              

Principal Engineer/Geologist/Environmental Scientist 4 hours @ /hour -$              

Senior Project Engineer/Geologist/Environmental Scientist 12 hours @ /hour -$              

Data Processing, Technical Editing, or Reproduction 4 hours @ /hour -$              

Subtotal -$              

TOTAL ESTIMATED FEE -$              

Table 2 - Breakdown of Estimated Fee for CIP No. 014

Field Services

Laboratory Analysis

Project Coordination and Background Review

Report Preparation



  
 
 

  27 
 

 

folders and electronic files shall be kept up to date on Procore and sent to the City’s PM. 
The Construction Manager shall be to be responsible for Reviewing and monitoring Contractor’s methods and procedures  
during all construction activities and issue weekly working days statement. The Construction Manager shall also be 
responsible at a minimum the following tasks but not limited to: 
Task 2A - Constructability Review: The construction manager shall be responsible for the providing constructability written 
review comments of the design plans, specifications, and engineer’s estimate and provide recommendations to improve 
construction efficiencies and/or reduce impacts to property owners, residences, business and the traveling public and 
potential budget constraints/impacts. The constructability review shall be performed at 95% and 100% of final plans and 
specifications. These reviews shall take no longer than  two (2) weeks to complete. The consultant shall meet with the 
design engineer and City to address potential design conflicts, comments, and concerns.   
Task 2B - Construction Phasing: Construction Manager shall develop and present to the Project Manager a construction 
phasing plan to minimize impacts to the community including schools, businesses and residents. Construction Phasing shall 
be lined up with the funding deadlines and shall be prioritized. 
Task 2C - Supervision of Construction Inspection: The construction manager shall supervise the work of the project 
construction inspector(s). Review inspector’s daily reports and provide copies to the City on a weekly basis due weekly and 
every Friday by noon. Additional Inspection and Reporting responsibilities are listed in Task 3. 
Task 2D - Construction Schedule: The construction manager shall review the contractor’s project schedule and confirm that 
tasks are scheduled within appropriate timeframes with the least impact to the public. On a weekly basis the construction 
manager shall review the contractor’s weekly Look Ahead Schedule to confirm it is in compliance with the original schedule 
and that coordination with utility companies and agencies has been performed.  
Task 2E – Material submittal - Construction manager shall review and track all submittals by the contractor. Submittals shall 
include but not limited to shop drawings, material data, samples, and product data. Construction manager shall verify that 
the correct products will be installed on the project. A tracking log shall be prepared to document, at a minimum: The date 
the submittal was delivered; who the submittal was transmitted to for comment/approval; and when the submittal was 
returned with comment or approval.   
Task 2F – Weekly Work Day Statement: The construction manager shall prepare a weekly work day statements and issue 
to the contractor and to the City due weekly and every Friday by noon. The work day statement shall conform to Caltrans 
form CEM-2701 or similar form, approved by the City, produced by the consultant documenting the same information. 
Task 2G –Coordination: The construction manager shall be the City’s representative to assure coordination between the 
contractor and the design team, utility companies, other agencies, City, Stakeholders and the community. The CM must be 
able to utilize project software (Procore) provided by the City. 
Task 2H – Traffic Control: The construction manager shall review and forward to the Engineer the contractor’s proposed 
traffic control plan and the day to day operations to assure safety to the traveling public, pedestrians and to minimize the 
impacts to the general public.  
Task 2I – Contractor’s Payment: The construction manager shall review, verify and make a written recommendation of 
contractor’s invoices/payment requests to the City. The construction manager shall compile the inspector’s field 
measurements and verify consistency with contractor’s progress invoices.  Additional verification shall include the 
quantities fully describing the materials, proportions, workmanships, supporting documentation such as materials, 
transport, labor, overheads for the finished work. Invoices shall be reviewed within one (1) work week the construction 
mangers receipt date. For invoices to be rejected, the construction manager shall document reasons for rejection. 
Task 2J – Change Orders - The construction manager shall prepare all City approved contractor change order requests and 
owner initiated contract change orders. Contractor’s change orders requests shall be reviewed and confirmed it is a valid 
request not specified in construction contract documents. The construction manager shall also forward all requests to the 
design engineer for their input to the requests validity and cost. If the request is valid and a reasonable cost is established, 
the construction manager shall forward the change order request to the City recommending approval and tracking. 
Task 2K – Review on Contract Claims: The construction manager shall be responsible in working with the contractor and 
resolving any issues prior to claims. The construction manager shall assist with City personnel in recommending the best 
solution to resolve disputed claims. Resolution of disputed claims shall be approved by the City Engineer or its designee. 
Task 2L – Final Walk Through and “Punch-List”: The construction manager shall arrange for a final walk through inspection 
with the contractor and prepare a “punch-list” of items needing to be addressed to complete the work and track progress 
and its status. The construction manager shall certify the completion of work improvements pursuant to the construction 
contract documents and shall make recommendations for final acceptance.  
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Task 2M – “As-Built” Plans: The construction manager shall maintain a set of “as-built” plans and document any deviations 
from the original construction contract documents, including city approved change order work. These plans shall be 
submitted to the City once the project is completed.  
Task 2N –Outreach: Prepare and present an outreach plan strategizing tactics that align with the project goals and 
objectives. The Construction managers roles and responsibilities to be included in the outreach plan shall include but not 
limited public awareness, keep the residents and property owners appraised of the progress of construction, preparation 
of outreach materials/flyers as approved by the City, digital outreach, and print and distribute City approved flyers/materials 
to the properties along the project route describing the proposed work assuring the contractor informs residents, 
businesses and property owners of localized work that may impact their property; and responding to complaints. 
Task 2O – Disadvantage Business Enterprises: The construction manager shall be responsible to assure the contractor is 
meeting the Disadvantage Business Enterprises goals established for the project. Monthly, in conjunction with reviewing 
the contractor’s payment request, the construction manager shall prepare Exhibit 9f of the Caltrans Local Assistance 
Procedures Manual (LAPM) and submit to the City along with the recommendation to approve the contractor’s payment. 
Task 2P – Survey: The selected consultant shall monitor all activities related to the contractor’s survey work including but 
not limited to verification of field work, survey records, monument perpetuation, etc. 
Task 3 – Inspection and Reporting: The selected consultant shall provide one experienced full-time construction 
observation/inspection to assure compliance with the plan and specifications during all times the contractor is working. 
Construction inspector shall have the full knowledge in the day to day operations and activities, coordination and 
monitoring of all construction methods including but not limited to infrastructure sewer water and roadway improvements, 
traffic control, and water quality SWPPP and BMP’s implementation. The consultant shall report the daily progress of the 
work on forms, approved by the City. 
 
Pre-Construction Phase: 
 

1. Perform a comprehensive and detailed constructability review of project plans and specifications and provide 
recommendations that provide results with minimal changes, ambiguity, and project delays. 

2. Conduct site observation and identify and report potential project impacts. 

3. Generate photo documentation of all proposed work areas, to include but not limited to, private property 
and public right of way, prior to the start of construction. 

 
Construction Phase: 
 

1. Review and familiarize the final approved construction documents (plans, specifications, and other contract 
and construction-related documents). Become familiar with traffic control plans, construction schedules, 
construction sequences, and permit requirements from other agencies. 

2. Photograph project prior, during, and after construction. Photo documentation shall provide a clear 
understanding of the scope of the construction activities conducted by the contractor and it must coincide 
with the inspector daily journals. Photos shall be organized and clearly labeled with date, time, and general 
work performed. During construction, construction photos shall be included as part of the Daily Reports 

3. Attend pre-construction meeting(s) and present special concerns, if necessary. 

4. Interpret plans, specifications and regulations and ensure that contractors are following their contracts. 
Provide inspections to ensure projects are constructed according to project specifications. 

5. Direct and notify construction contractors about non-compliance and correct compliance problems as soon 
as they are discovered. 

6. Complete Daily Reports of work completed and turned in to the CM by noon the following day. 

7. Maintain daily diaries showing site and weather conditions; traffic control measures taken by contractors; 
labor, equipment and materials used; quantity of work performed; and major incidents/safety violations. Daily 
diaries shall be submitted to City upon project completion. 

8. Review construction progress schedules on a regular basis; verify schedules are on track with project 
milestones; identify deviations; and ensure that corrective actions are taken to bring projects back on 

schedule. 
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9. Provide accurate measurements of work completed by contractors in accordance with contract documents. 

10. Coordinate with project civil engineering design consultant contractor’s requests for interpretation or 
clarification of meaning and intent of project plans and specifications. 

11. Review and evaluate proposed change orders. Construction Inspector shall exercise honesty and reasonable 
and justifiable judgment and must not vary so substantially from the original plans. 

12. Review estimates for reasonableness and cost effectiveness and render recommendations to City. 
Construction Inspector shall exercise honesty and reasonable and justifiable judgment. 

13. Maintain cost accounting records on authorized work performed under contract unit costs and additional 
work performed based on actual costs of time (labor) and materials (T&M). 

14. Monitor contractor’s compliance with established safety program (including Covid19 measures), respond to 
deficiencies and hazards, and investigate and report on accidents. 

15. Review soil compaction and materials testing certifications of compliance (COC). Coordinate with City’s 
Acceptance Testing (AT) and Independent Assurance Program (IAP) testing firms regarding quality of work 
completed. 

16. Ensure that contractors do not install materials without approved material testing certifications. Any failed 
tests shall be reported and direct contractor to take correction measures to achieve compliance. 

17. Monitor contractors’ utility coordination to minimize utility conflict delays and potential need for utility 
relocations. Report potential conflicts to utilities and advise them to relocate or remove conflicting utilities 
and report outcome to City. 

18. Attend weekly progress meetings to communicate, coordinate and resolve any issues or problems that may 
arise at the job site. Prepare and submit to contractor a “Weekly Statement of Calendar/Working Days” 
report. 

19. Coordinate with contractor access to adjacent businesses/residents during construction. Advance public 
notification requires the City approval. Coordinate mitigation of construction impacts with contractor, City 
and other agencies. 

20. Provide inspection of public utility sewer, water improvements including but no limited to facilities, 
roadway/street improvements and all other traffic-related work. Also provide inspection of contractor’s 
workmanship and materials. 

21. Inspect contractor’s workmanship and materials involved in this infrastructure improvement project, 
including pipelines. Ensure conformance with plans, specifications, department regulations, applicable laws 
and building codes. 

22. Observe construction safety, public safety and convenience, and report discovered problems to the City. 

23. Monitor compliance with the City’s National Pollutant Discharge Elimination System (NPDES) Permits and 
requirements. Monitor compliance with all other local, state, and federal laws and regulations. 

24. Monitor compliance with City’s Construction Demolition and Recycling Ordinance. 

25. Maintain change order log and its supporting documentation and record information regarding time of 
dispute, time of notification by contractor, and action taken by inspector. 

26. Provide complete measurements and calculations to administer progress payments and make 
recommendations for payments. 

27. Conduct field construction employee interviews to comply with Equal Employment Opportunity Law and as 
required by the DIR. Interviews shall be reported to City on a regular basis, if required for project. 

28. Ensure that contractors submit certified payroll reports with monthly progress payment requests. Review 
reports for compliance with federal and state prevailing wage regulations. Ensure that labor and hours 
reported by contractors match inspector’s daily diaries and inspection reports. 

29. Prepare and transmit to contractor’s correspondence related to construction inspection of projects. All 
correspondence sent to and received from contractors shall be copied and transmitted to City. 

30. Coordinate preparation and submittal of as-built plans to City upon project completion. 

31. Upon project completion, conduct final inspection and project close-out. 
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Construction Close-Out Phase: 
 

1. Evaluate completion of work and recommend to City when work is ready for final Inspection. 

2. Conduct final inspection/walk through with City staff, maintenance/service personnel and project civil 
engineer design consultant. 

3. Issue preliminary and final punch list, including schedule for punch list completion. Monitor and follow 
through with contractor until completion of all punch list items. 

4. Secure and transmit required guarantees, certifications, affidavits, easement deeds, operating & 
maintenance manuals, warranties and other documents as stipulated in contract documents. 

5. Review and process contractor’s request for final payment and release of retention. 

6. Deliver project files to City’s Project Manager. 
 
Task 4 – Labor Compliance: This will be provided by the City Labor Compliance Professional not as a part of the Michael 
Baker Contract, to resolve complex labor compliance issues, review, verify and enforce the prime contractors and 
subcontractors submittal of monthly certified payrolls pursuant to the contract agreement, local, Federal, and State 
requirements. Michael Baker will be providing field information as required, most is crew size and activities.  The prime 
contractor shall be responsible to assure corrections of any payroll that does not meet contract, Federal, and/or State 
requirements, including making additional payments to employees, if necessary. All correspondence and corrections with 
and by the contractor shall be documented and forward to the City. Consultant will need to inform the city as soon as the 
consultant discovers the discrepancies or labor compliance violations. The consultant shall submit a monthly labor 
compliance report to the City. The report shall include certified payrolls, correspondence corrections, consultant letter 
certifying the review and labor compliance in accordance to the Federal and/or State regulations. Consultant shall also be 
required to implement and administer the City’s Project Labor Agreement and prepare monthly local hire and conduct 
reporting as required. 
 
 
Task 5 – Geotechnical and Materials Testing: The selected consultant shall provide laboratory of construction materials 
testing to assure the contractor’s construction methods and materials meet the requirements of the plans and 
specifications. This includes but not limited to compaction, observation engineered fill, shoring, trench and wall backfill, 
subgrade, concrete, pavement sections, as needed asphalt plant inspection, Test results shall be prepared and submitted 
daily to the City. 
 
Task 6 – Survey: The selected consultant shall manage, monitor, inspect and maintain all survey work to be handled by the 
contractor’s land surveyor. Construction Manager shall also keep track of the re-establishment or rehabilitation of all public 
land survey monuments as required by the Professional Land Surveyors Act. 
 
Cost Control and Budgeting Methodology 
 
Michael Baker is committed to providing the City of El Monte the full-service resources available through a large firm 
combined with the high quality and personal attention expected of a regionally focused company.  Our local knowledge, 
participation in community associations, and history providing professional services throughout Southern California gives 
us a distinct edge to serving the City in an effective manner. 
 
Michael Baker also understands that Project demands can fluctuate resulting in additional or reduced deployment of staff 
and equipment.  Michael Baker addresses this concern by having multiple staff members with a wide variety of experience 
and availability to meet the demands of a project.  With our Southern California resources our staff have the expertise and 
personnel to facilitate a large or small project depending on the needs of the project and the expectations of our clients. 
 
Michael Baker employs a variety of cost control and budget methodologies for our Construction Management and 
Inspection Services. With the volume of Capital Projects, Michael Baker knows that having a clear and efficient cost control 
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and budget methodology will be critical for the City. For our services, prior to proposing a scope and fee, the Project 
Manager will coordinate with the City PM to discuss scope, expectations, and available personnel.  It is our goal not to just 
staff the project as necessary but to staff it with the most qualified and appropriate personnel available.  We also 
understand the need to work as efficiently as possible, to do this we will take into account where forces are already being 
utilized and make efficiencies where possible, whether that be to have the inspector cover multiple projects on the same 
day where geographically feasible or to coordinate progress meetings to occur on the same day to minimize staff time.  As 
you will see when reviewing our proposed team, we have several construction managers that also are Professional 
Engineers and thus can serve the City of El Monte with very capable team members to maximize project efficiencies.   
Another cost control method that Michael Baker has is to limit the interactions with the design firm, Michael Baker not only 
has three Professional Engineers on the proposed team but is also a full service firm that can, if requested, provide expertise 
and input on almost any challenge encountered in the CIP Program. 
 
Michael Baker also recommends and utilizes a variety of cost control methods for the construction contracts, both prior to 
and during construction including: 
 
➢ Constructability Reviews (CR) – Michael Baker not only provides these services but also teaches these important 

skills to Agencies such as the Port of Long Beach Construction Management Department, by offering seminars on 
Constructability Review of infrastructure projects.  Michael Baker will perform an independent and structured 
review of construction bid documents by our construction professionals to make certain that the work 
requirements are clear, the documents are coordinated, and that they assist the contractor in bidding, 
construction and project administration to result in reduced impacts to the project. When conflicts are minimized, 
the result is fewer RFIs, fewer field orders, a smaller number of change orders and, ideally, no disputes, claims or 
legal action. But beyond this, a CR should also result in fewer addendums, higher quality bids from higher quality 
construction documents, minimal delays, greater understanding of the project goals, a smoother construction 
process, construction done more quickly, and less administrative costs over the course of the project for all parties. 
The contractor could potentially save money by providing more confident bids, thus saving on estimating time. 

➢  Value Engineering – At Michael Baker, our goal is to create the greatest possible value for our clients. We have 
found that incorporating value engineering into our services results in greater added value and reduced costs for 
our clients. Our team of construction professionals carefully consider all aspects of the project when making 
value engineering proposals to our clients. We carefully consider and thoroughly explain all options in the 
following areas: 

o Cost reduction: suggestions of less expensive alternatives to specified materials or systems. 
o Value-added: higher quality products that will increase value for the client and overall satisfaction 

with the project. 
o Life-Cycle Analysis: options that work to create a balance between initial construction costs and the 

long-term operational budget of the development. 
o Maintainability: recommendations of systems and products that will reduce maintenance costs over 

the lifespan of the building. 
➢ Quality Assurance – Quality assurance is more than just one thing – it’s a set of initiatives that work together to 

ensure that everyone on the job site is following best practices. This includes not only the proper methodologies 
for accomplishing the task at hand but also for staying safe while doing so. Michael Baker takes both sides of QA 
very seriously and saves plenty of time and money as an end result.    We provide a Michael Baker Project Specific 
Quality Management Plan on every project. 

 
➢ Risk Management – Dealing with risks is one of the most important elements of managing capital projects. Project 

risk management consists of planning for and implementing a systematic approach for risk mitigation and 
implementation. Risk factors that are quantified will be used to develop strategies for mitigation. For each major 
risk factor, a remedial action with its associated cost will be devised and incorporated into the project’s Risk 
Management Plan (RMP). The Risk Management Plan is the road map for the implementation phase where 
Michael Baker will be responsible for follow up and documentation of actions taken.  Risk management is 
implemented as early as possible and continues throughout the project. 

 

http://www.sbci.com/
https://www.sbci.com/culture-values/
http://www.sbci.com/our-people/
https://www.sbci.com/services/conceptual-budgeting/
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Managing the Schedule  
Schedule is a key driver with any Project. We will diligently work with the City, Designer, and Contractor to identify potential 
delays before they arise and look to implement schedule reducing strategies. Our team will make sure that the Contractor 
provides their Look Ahead Schedules. The 3-Week Look Ahead Schedule will include activity IDs, activity descriptions, and 
activity float values that correlate to the baseline schedule. Schedule will be updated prior to every progress meeting and 
communicated to all involved Subcontractors, inspectors, operation, and management staff. Reviewing the monthly 
schedule update will reflect the Contractor’s schedule performance and forecast dates of key activities and milestones. It 
will also show the critical activities leading to the achievement date of key milestones. Reviewing the schedule with the 
Contractor will help facilitate practical solutions to enhance the construction schedule, identify issues that could potentially 
impact the schedule, and mitigate schedule delays when encountered. Our team’s experience working with Contractors 
gives us a unique perspective into the Contractor’s scheduling process and will provide valuable insight and practical 
knowledge to help facilitate proactive solutions to any schedule-related challenges. 
 
At the inception of the project the contractor will provide a preliminary schedule.  Once this is received Michael Baker will 
review it and provide comments.  These comments will be discussed during the preliminary schedule review workshop.  
This is a management technique that we find very helpful to the project.  Michael Baker will provide a complete review of 
the plans and specifications so that the contractor does not miss critical activities.  We find that contractors always want to 
increase the activities over the suggested 15 working days and when that happens you do not have an accurate schedule.  
It is our experience that we all learn about the project together we can offer collaborative solutions to he issues.    
 
One additional management technique that is helpful is to require the contractor to identify the activity numbers from the 
approved Baseline Schedule on the 3 week look ahead schedule.  One additional management technique is to review how 
the critical path activities are progressing each week, so that there are no surprises.   
 
Staying on top of the shop drawing reviews is critical, in addition to keeping track of the long lead materials so the contractor 
does not wait to procure them, thus mitigating late delivery of materials.    We discuss starting with the first weekly progress 
meeting procurement of materials.   
 
We have found also early discussions on hydrostatic testing, the disinfection process, BacTee and tie ins pay off.  This will 
assist the contractor when the testing plan is written for review by the Engineer.  We want to assure that AWWA is being 
followed.   This also relates to sewer line and manhole construction and the need for a highline plan, as well as pressure 
test before tie-ins.  We have also found that a detail review of the laterals is valuable to assure that all the residences have 
a lateral.     
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1.0 Overview  
 
The City of El Monte Water Department provides water to the central business district and 
other areas to the northwest and southern portions of the City, which represents 
approximately 18.8% of the total land area of the City.  The Water department services 
approximately 22,968 persons through 3,678 accounts which represent approximately 20.1% of 
the City’s population.  The remainder of the City is served by various other mutual water 
companies and publicly owned water companies.  
 
All of the water supplied by the Water Enterprise to its customers is groundwater produced 
from the Main San Gabriel Groundwater Basin (the “Basin”).  The Water Enterprise includes five 
active wells and one standby well, which are capable of pumping from 900 gallons per minute 
(GPM) to 3,000 GPM.  The City’s wells provide a combined pumping capacity of approximately 
8,600 GPM (13,872 acre-feet of water per year).  The City also has one standby well with 
capacity of 1,400 GPM (2,258 acre-feet of water per year). 

The system uses sodium hypochlorite for disinfection, and three of the wells have granulated 
activated carbon filters.  The Water Enterprise delivers potable water to its customers through 
a pressurized distribution system that includes a 1,000,000 gallon storage tank with three 
booster pumps, a 200,000 gallon elevated storage tank, and three emergency connections with 
neighboring water purveyors.  The Water Enterprise currently includes over 40 miles of 
transmission and distribution pipelines ranging in size from one inch to sixteen inches in 
diameter. 

Many of the pipelines being replaced in this project were installed in 1928 and 1929. The City of 
El Monte (the City) is soliciting proposals from qualified and experienced proposers to secure 
architectural and engineering design services for planning, analysis, preparation of plans, 
specifications, and cost estimates (PS&E) and related construction documents, and to provide 
construction administration services during the construction phase for the replacement of 
water mains. 

 
2.0 Scope of Services 
 
The City is seeking a qualified proposer to provide technical professional services related to the 
design of water mains, hydraulic modeling of the distribution system, and master planning.  The 
proposer should have significant experience in hydraulic modeling, investigating alternatives, 
preparing plans, specifications, cost estimates and obtaining any required permits for these 
types of projects, including the California Environmental Quality Act (CEQA). This Project will 
complete the design and obtain approval of all plans, specifications, estimates, and permits 
from all applicable agencies. The City is in the design phase of a sewer replacement in Project 
Area 1. To reduce the impact on residents, the City is interested in combining the construction 
package in Area 1 to advertise, bid, and award a construction contract.  
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The following tasks are identified for the scope of services: 
 
Task 1 – PLANNING 

As the City is beginning an infrastructure upgrade program, several preliminary tasks will be 
required: 
 
Hydraulic Model Analysis  
1.1 Water Model Update. Using the City’s existing model data (H2ONET/ InfoWater). The 

purpose of the model update is to ensure that the model network reflects actual 
conveyance capacity of the existing pipelines, operational strategy, and to recommend 
standardized pipe sizes, run the following scenarios to include: 

1.1.1 Current system with standardized pipe diameters. Model the system with changes in 
pipe size for future standardized pipe diameters (6” and 10” or 8” and 12”) scenarios. 

1.1.2 Pipe standardization with start-up of wells 14, 15, and 16 and the Arden Treatment 
system and  

1.1.3 With wells 14, 15, and 16 and the Arden Treatment system operational and inclusion of 
pipe size changes in Task 2 

1.1.4 With planned projects and projected changes in demand at year 2025 
1.1.5 With planned projects and projected changes in demand at year 2040 
1.1.6 With changes to storage scenario. Using the updated hydraulic model, the consultant 

shall be responsible for determining the water demand, which will then be scaled up 
using the City’s 2017-18 production and/or billing data. The consultant will review the 
City’s 2010 Urban Water Management Plan, and current legislation in order to scale the 
demand to the year 2035.   

1.1.7 One additional scenario 
 

The modeling effort shall include the following: 
• Obtain and analyze existing data on hourly water use for both maximum day conditions 

and winter low demand conditions. Data to be provided by the City from well SCADA. 
• Update the existing hydraulic model to include current demand extended period 

simulation scenarios for maximum and minimum day conditions. 
• Calibrate the hydraulic model to recent flow test data obtained from the City. 
• Document the assumptions, analysis, and recommendations into a draft Technical 

Memorandum and finalize based on comments received. 
• Upon completion of all tasks, the Consultant will provide a draft summary report 

detailing its findings and conclusions. After review by the City, the Consultant will make 
all necessary changes and submit the final report to the City in electronic format. 

 
1.2 Update the 2010 Master Plan 
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Based upon the hydraulic model recommendations, recent legislation, and additional known 
replacement needs, update the Master Plan. 

Task 2 - Design 
Have a design kick-off meeting with the City to finalize the specifics of the design project. 
Perform Utility Research/Other Research and Coordination. Conduct required surveys/design 
surveys, field investigation, and prepare detailed base map for use in developing design plans to 
replace the water mains in Project Area 1 and Project Area 2. This requires review of the water 
mains through field exploration and drawings in Attachment B. The existing water mains will be 
replaced. The City is considering standardizing to either a 6-inch or 8-inch main in residential 
areas and is seeking a recommendation by the selected consultant. The existing mains will need 
to be removed or abandoned, these include: 

• Project Area 1, Laurelhurst from Santa Anita to Grenada, 4” water main installed 1928,  
• Project Area 1, Bodger from Santa Anita to Tyler, 6” water main installed 1928-9, 
• Project Area 1, Grenada from Asher to Garvey, 6” water main installed in 1928, 
• Project Area 1, Gage from Mildred to Garvey, 4” water main installed 1928, 
• Project Area 1, Lexington from Garvey to Asher, 6” water main installed 1928, 
• Project Area 1, Washington from Garvey to Bodger, 4” water main installed 1929, 
• Project Area 1, Nevada from Garvey to Mildred, 4” water main installed 1929, 
• Project Area 1, Tyler from Bodger to end of water main, approximately 500’ south of 

Garvey, 6” installed in 1948 from end of main to Garvey and 6” installed in 1929 from 
Garvey to Bodger, 

• Project Area 2, Shasta Place from Marsen St. to Emery 4” water main installed 1954, and  
• Project Area 2, Emery St. from Shasta Place to Ranger, 4” water main installed 1954. 
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Figure 1: Project Area 1 
The total length of pipe in Project Area 1 is approximately 11,200 feet 
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Figure 2: Project Area 2, Shasta-Emery Pipe Replacement Area 
Approximate length in this area is 1,200 feet. 
 
 
The project will also include replacement of fire hydrants, associated pipes, additional hydrants 
if current industry practice warrants, and additional valves to allow shutoff and isolation. Some 
streets are concrete and some asphalt. The consultant will need to verify (through records 
and/or field methods) if the asphalt streets have underlying concrete. This project will re-pave 
or resurface the streets. The City is designing a sewer replacement project in Project Area 1, 
and the water main replacement project will need to consider the new sewer placement. 
  
In summary this task shall include the following services: 
 

1) Meetings (number of meetings): 
a. Kick-off with City (1) 
b. Utility Companies (up to 4) 
c. Community meetings (2) 
d. City Staff (2)  
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2) Develop and maintain Project Schedule for Approval based on City approval process and 

grant restrictions, if applicable. 
 

3) Research, Field Activity, Survey, and Base Map preparation. 
 

4) Utility Identification and Outreach/Coordination. Identify all utility facilities within the 
Project through research and utility information requests as needed and coordinate 
with all utility companies affected by the Project. The Consultant will need to prepare all 
public notices required to access private property during field reconnaissance and also 
provide a right of entry letter to access those private properties, if applicable. The 
Consultant will need to identify impacts to all residences and businesses and present 
mitigation measures on the design improvement plans. This includes but is not limited 
to: service interruptions, property encroachments, access restrictions, potential damage 
to property, etc. The Consultant will need to prepare utility letters and project location 
exhibits, utility requests need to be on City letter head, to coordinate and identify 
existing utilities that will be impacted or cause impact by the proposed project. The 
Consultant will need to coordinate with the City to the maximum extent possible to 
route this information to utility companies. Any necessary utility relocation shall be 
processed and permitted with the appropriate agencies and utility companies. 
Investigate if paving is concrete below asphalt. 

 
Design Services shall follow and include Schedule and Schedule Control covered under 
Section 3, Item 8. Additionally, the scope of professional services shall include 
coordination with all applicable regulatory agencies and outside utility companies if 
required for the design, execution and completion of this project.  

 
5) Design Plans shall be submitted at the following stages of completion for City review 

and comment: 30%, 65%, 95%, 100% (Final).  Allow 3 week minimum for each City 
review. 

 
Task 3 – Project Specifications at 30%, 65%, 95%, and 100% submittal: Prepare specifications in 
conformance with the current Standard Specifications for Public Works Construction 
(Greenbook) and other applicable agency standard plans, specifications, and guidance 
documents in order to obtain plan approval.  Provide the required permits, standards, and 
reference materials to be included in the City’s standard contract documents including 
proposed bid form.  Every item of work must be fully covered including a measurement clause 
and a payment clause. The City has a project in design to replace the sewer pipes in Project 
Area 1 neighborhood. The consultant will assist the City in combining the project plans for the 
sewer and water projects in project area 1 and bid sheets.  

Task 4 – Construction Estimate: Prepare an engineer’s construction estimate for the designed 
Project at the 65% submittal and 100% submittal.  Cost estimates shall have quantities and unit 
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prices with back-up calculations for all quantities.  The consultant shall verify current unit prices 
at time of final plan approval. 
 
Task 5 – Permitting and Regulations: Develop and manage the approval process for all required 
permits and environmental documents. The consultant shall observe all laws, rules, and 
regulations concerning environmental permitting and the scope of professional services shall 
include all steps necessary in the project development and permitting process to fully entitle 
the project to move into the construction phase. Where possible, utilize analyses and materials 
prepared for the Sewer project in Project Area 1. 
 

1) Document, design, and incorporate environmental requirements (i.e., CEQA 
documentation, etc.), mitigation measures, NPDES requirements (including adherence 
to MS4 LID requirements), BMPs, air/water quality, and erosion/sediment control into 
the Project construction documents as required. If practicable, community meetings 
may be combined with those in Task 2, Design. 
 

2) Provide a signed check-off list certifying that all environmental clearances/permits have 
been completed and all mitigation measures have been incorporated into the PS&E 
prior to the advertisement of the project for construction. 
 

3) Proposers shall incorporate the City of El Monte’s Tree Protection and Preservation 
Ordinance, Chapter 14.03 of the El Monte Municipal Code (EMMC) as applicable.  The 
deliverables provided to the City shall conform to those regulations to ensure a 
complete and conforming project.  The consultant and its subconsultants shall comply 
with Public Works Greenbook and EMMC in the preparation of full, complete, and 
accurate PS&E.  
 

4) Proposers shall incorporate all federal, state, and local laws, rules, and regulations 
concerning public works as applicable.  The deliverables provided to the City shall 
conform to those regulations to ensure a complete and conforming project.  The 
consultant and its subconsultants shall comply with Public Contract Code Section 10120 
in the preparation of full, complete, and accurate PS&E. 

 
Task 6 – Construction Support Services: Provide engineering services prior to, during, and 
following construction including: 
 

1) Attend a pre-construction meeting and provide clarification of contract documents as 
needed. 

 
2) Assist the City with Request for Information (RFI) responses. For the proposal purposes, 

assume twenty (20) RFIs. 
 

3) Provide review of the Contractor’s submittals for conformance with the contract 
documents. 
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4) Subsequent to completion of construction, the consultant shall provide Mylar plots of 

revised drawings incorporating all as-built revisions clouded and noted in the revision 
block using the Contractor’s record red lines.  The Project drawings should be stamped 
“Project Record Drawings”.  Transmit original Mylar Record Drawings and two CDs or 
flash drives containing all project drawings including AutoCAD files as well as PDF 
versions.  

 
All data, documents, and other products used or developed during the project will become the 
property of the City. 
 
3.0 Proposal Format 

All proposals shall include the following information and comply with the associated page limit 
restrictions.  Note that 1 page includes the front side of an 8.5x11 sheet of paper and the cover 
does not constitute a page. 
 

1) Cover Letter.  Maximum 1 page cover letter signed by an officer of the firm, binding the 
proposer to all of the commitments made in the submittal.  The letter shall include 
name, address and phone number of the person authorized to represent the proposer 
and shall include the following Statement: 

a. I HAVE READ UNDERSTOOD, AND AGREED TO ALL STATEMENTS IN THIS REQUEST 
FOR PROPOSAL AND ACKNOWLEDGE RECEIPT OF ALL 
ADDENDUMS/AMENDMENTS AS WELL AS TO THE TERMS, CONDITIONS, AND 
ATTACHMENTS REFERENCED. 
 

2) Proposer’s Background.   Maximum 4 page background on the proposer and its area(s) 
of professional expertise relevant to this RFP.  An additional 1 -page may be included to 
highlight the background of each proposed subconsultant to be used by the proposer 
and the specific task(s) or functions the subconsultant will perform.   
 

3) Qualifications and Experience of Proposer’s Personnel.  Maximum 6 page summary of 
the relevant experience, work history, training, education and special certifications of 
the proposer’s personnel who will be performing the professional services 
contemplated under this RFP on the proposer’s behalf.  Briefly discuss the Consultant 
team's qualifications and experience with projects of a similar magnitude and nature.  
Proposers shall provide identical information for all subconsultants’ performing any of 
the tasks or services contemplated under this RFP on the proposer’s behalf.  The 
summary shall also include the office location of key personnel proposed to work on this 
contract.  Relevant experience can include your company’s overall experience, 
experience with similar projects and the experience of individuals on your proposed 
team.  However, stated experience must clearly indicate if it is the company’s 
experience or personnel experience, and personnel experience must indicate team role 
in acquiring the experience. Show how your experience relates to the demands of this 
project. 
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4) Project Approach.  Maximum 6 page summary of the proposed approach to designing 

this park improvement project.  The proposer shall explain the way in which the 
proposer will timely complete all of the tasks called for under the RFP along with an 
estimate of the time it will take to complete each task.  Include a brief overview of the 
Consultant's understanding of the project.  The content will reflect the particular 
viewpoint of the Consultant.   

 
5) Proposed Personnel.  Maximum 2 page resume for the project manager and 1 page 

resume for each of the other key personnel, including subconsultants, which will be 
performing the majority of the work on this project/contract.  Resumes for corporate 
leadership should not be included unless said individuals will be performing substantial 
work on this project.  The designated Project Manager shall be the primary contact with 
the City during the contract period and shall function in that capacity while employed by 
the firm.  In addition, the City must approve changes of personnel.  

 
6) Quality Assurance/Quality Control Procedures.  Maximum 2 page brief description of 

the consultant’s approach to implement a Project-specific Quality Control Plan.  
Describe the major elements and steps of the quality assurance / quality control 
(QA/QC) program and procedures that will be followed for each deliverable (i.e. 
engineering discipline review, coordination review, constructability review, QA/QC 
control review, etc.).  
 

7) References.  Maximum 2 pages. Each proposal must include at least 3 public agency 
references going back at not more than five (5) years from the issuance of this RFP in 
which the proposer was engaged to perform tasks similar to those requested under this 
RFP.  References should place an emphasis on past projects in which the personnel to be 
used by proposer for this project were deployed. The references should include the 
name, title and contact information of the public agency officer or employee 
responsible for overseeing the proposer’s work.  

 
8) Schedule and Schedule Control.  Maximum 4 page schedule detailing when the specific 

Tasks will be completed.  Proposers should factor in additional time that may be 
required due to reasonably foreseeable types of delays. The proposal shall identify all 
critical task sequencing and critical paths required to ensure that the work is timely and 
completely completed. The Consultant shall submit a detailed project schedule outlining 
the tasks, activities, deliverables, milestone and duration required for the completion 
and submission of each of the deliverables identified in the Scope of Services. The 
schedule shall also factor in reasonable review and feedback periods for draft 
deliverables by City staff as well as any and all legally mandated review and comment 
period, including those that may be required by third party regulatory agencies.  

 
9) Fee Schedule/Cost Proposal.  Maximum 3 page detailed cost estimate for performing 

specific Tasks identified in the RFP and a schedule of rates for each proposed personnel 
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that may be tasked to complete the Project. The Task-specific cost estimate shall include 
an estimate of the number of hours per staff member by proposed task and clearly 
identify an hourly rate schedule for the proposed staff. The proposal shall indicate the 
compensation structure for performing specific services identified in Tasks 1 through 6 
(e.g. flat lump sum or hourly rate structure) for each Task.  The proposal shall also 
include costs and expenses related to photocopying, postage, travel, etc. (i.e. 
Reimbursement expenses).  To the extent that a proposal contemplates the use of 
subconsultants to perform any one or more of the above described tasks on the 
proposer’s behalf, the proposal shall include a List of Subconsultants identifying all 
subconsultants and state the fee for each subconsultant in the Fee Schedule under the 
appropriate Task under which the service will be provided.  In so far as the proposer’s 
proposal contemplates an increase in compensation rates or charges prior to the 
completion of Tasks 1 through 6, and during the term of the portion of the PSA or any 
extension term, the proposal shall clearly indicate when such increases will take effect 
and by how much. 
 

a. The Fee Schedule/Cost Proposal shall be delivered in a separate sealed envelope 
which is plainly marked on the outside “Water main Replacement Laurelhurst, 
Bodger, Granada, Gage, Lexington, Washington, Nevada, Tyler, Shasta, and 
Emery (CIP No. 014)” and addressed to the above-mentioned location.  The 
envelope shall contain the name and address of the consultant clearly marked 
on the outside. 

 
The City reserves the right to delete specific task(s).  
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4.0 Evaluation Criteria 

Each proposal shall be evaluated on the basis of the proposer’s expertise, experience and 
training and the expertise of its key personnel along with prior contracting history, approach to 
the project, cost, proposed schedule and compliance with the RFP requirements including the 
terms of the attached PSA. Each such factor shall be weighted by the City as follows:  

1) Expertise, Experience & Training Plus Prior Contracting History (30%) – The 
expertise, experience and training of the proposer and its key personnel and 
previous experience with similar work in similar fields and qualifications and depth 
of the staff that will perform the work on this project.  This factor includes 
evaluation of the proposer’s prior contracting history, including the review of the 
proposer’s certifications relating to false claims, debarment and civil litigation. 
 

2) Project Approach (40%) – The proposer’s responsiveness in developing a 
comprehensive plan while meeting regulatory requirements and the City’s specific 
needs. 

 
3) Schedule (20%) – Proposal for completing the project in a timely manner, inclusive 

of the proposer’s ability to identify critical paths for the timely and competent 
completion of all work contemplated under the RFP.  

 
4) Compliance with RFP (10%) – The ability of the proposer to comply with all 

instructions set forth under this RFP as well as the proposer’s ability to agree to all of 
the terms and conditions of the attached PSA without modification, particularly as 
relates to indemnification, insurance requirements and standards of care.  
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5.0 Selection Process 

A selection committee, comprised of City staff will review the proposals.  Proposals will be 
ranked on qualifications and the selection committee may choose to interview several of the 
top ranked proposers. However, at its sole discretion the selection committee may dispense 
with interviews and select a proposer to perform the work. 
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6.0 Proposal Requirements 

Proposals must be submitted using the following methods:   
Three (3) printed copies of the proposal must be received prior to the Submission Deadline.  
Proposals shall be submitted to the following address: 
 

City of El Monte  
Department of Public Works – Engineering Division 
City Hall West 
11333 Valley Boulevard 
El Monte, CA 91731-3293 

 
ATTN: Braden Yu, P.E. 
Interim Public Works & Utilities Director 

 
Subject: “RFP – Water Main Replacement Laurelhurst, Bodger, Granada, Gage, 

Lexington, Washington, Nevada, Tyler, Shasta, and Emery – CIP No. 014” 
 
Proposals may be submitted via personal delivery, overnight courier (e.g., FedEx or UPS) or U.S. 
Mail. Proposals must be received by or before the Submission Deadline.  Proposals that are 
deposited with an overnight courier or post marked prior to the Submission Deadline but 
received after the Submission Deadline will not be considered by the City.   
Submitted proposals shall be maintained as confidential records of the City up to the 
Submission Deadline.  Proposers may withdraw, modify and/or resubmit a proposal prior to the 
Submission Deadline but not after.  Proposers shall be bound to the terms of their proposal 
following the Submission Deadline, however, the City, in its sole and absolute discretion, 
reserves the right to accept post deadline modifications if it is determined that such 
modifications are in the best interests of the City.  The City also reserves the right to waive 
minor non-substantive informalities or allow the proposer to correct them. 
 

1) Proposers shall be solely and exclusively responsible for all costs incurred in connection 
with the preparation and submission of the proposals; demonstrations; interviews; 
preparation of responses to questions and requests for additional information; for 
contract discussions; or for anything in any way related to this RFP.  The City is not 
liable for any costs incurred by a proposer in response to this RFP.  Whether or not a 
proposer is awarded a contract pursuant to this RFP, no proposer shall be entitled to 
reimbursement for any costs or expenses associated with the proposer’s participation 
in this RFP process.  
 

2) Late proposals will not be considered. 
 

3) The City reserves the right to reject any and all proposals received as a result of this 
RFP.  The City’s potential award of a contract will not be based on any single factor nor 
will it be based solely or exclusively on the lowest cost proposal.  If a contract is 
awarded, it will be awarded to the proposer who in the judgment of the City has 
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presented an optimal balance of relevant experience, technical expertise, price, quality 
of service, work history and other factors which the City may consider relevant and 
important in determining which proposal is best for the City.  

 
4) The City reserves the right to cancel or modify this RFP.  There is no guarantee that the 

City will award contract. 
 

5) The City reserves the right to investigate the qualifications of any proposer under 
consideration including proposed subcontractors and parties otherwise related to the 
proposer and require confirmation of information furnished by a proposer, or require 
additional evidence of experience and qualifications to provide the services or 
otherwise discharge the obligations required by this RFP. 

 
6) Following the Submission Deadline, the City, pursuant to the California Public Records 

Act (Govt. Code Section 6250 et seq.) reserves the right to make copies of all submitted 
proposals available for inspection and copying by any interested member of the public, 
except to the limited extent the City determines that any information contained in a 
proposal is legally privileged under the California Public Records Act.  By submission of 
a proposal, proposers acknowledge and agree that their proposal and any information 
contained therein may be disclosed by the City to interested members of the public, 
including other proposers.  

 
7) The City reserves the right to approve or disapprove of particular subcontractors, joint 

venture partners, or other proposed team members. 
 

8) The City reserves the right to evaluate responses in terms of the best interests of the 
City, applying criteria provided in this RFP and any other criteria the City, in its sole 
discretion, deems pertinent. 

 
9) By the submission of a proposal, each proposer accepts and agrees to execute a written 

Professional Services Agreement (PSA) in the form attached hereto as Exhibit 1.  By 
submission of a proposal, each proposer agrees to execute a PSA with the City in the 
form attached hereto as Exhibit 1, inclusive of all stated terms and conditions relating 
to indemnification, required insurance and standard of care requirements.  If a 
proposer is unable to agree to any of the terms or conditions of the PSA in the form 
attached hereto, the proposer must identify the provision(s) in question and provide an 
explanation as to why the proposer cannot comply with such provisions.  If a proposers 
objection to a certain provision of the PSA is merely a question of added cost, the 
proposer shall indicate in the proposal the difference in cost associated with complying 
with the provision(s) versus the cost associated with the City’s waiver or modification 
of the provision(s).  The City shall be under no obligation to make modifications to the 
PSA after a contract has been awarded and proposers shall be deemed to have 
incorporated all costs associated with compliance with the PSA into their proposal.  A 
proposer’s inability to comply with one or more provisions of the PSA shall be a factor 
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that will be considered by the City in determining which proposal will serve the best 
interest of the City when all other factors are taken into account.  
 

10) All proposals must remain valid for a minimum period of ninety (90) calendar days after 
the Submission Deadline.  Responses may not be modified or withdrawn by the 
proposer during this period of time except in accordance with this RFP and with written 
permission granted by the City. 
 

11) All questions or requests for clarification shall be submitted via email to Carla Dillon at 
cdillon@elmonteca.gov by the REQUEST FOR INFORMATION DEADLINE.  All questions 
received by this deadline will be addressed and posted on the City’s website 
(www.ci.el-monte.ca.us) by the RELEASE OF INFORMATION REQUESTED DATE. 

 
12) If it becomes necessary to revise any part of this RFP, an addendum will be posted on 

the City’s website.  It shall be the sole responsibility of the proposer to check for any 
addendums to the RFP that may be issued by the City. 

 
13) It is presumed that each proposer has read and is thoroughly familiar with the scope of 

services to be performed under this RFP. 
 
14) The proposer agrees that, if a contract is awarded to a proposer, the proposer shall 

make no claim against the City or any of the funding agencies because of any estimate 
or statement made by any employees, agents, or consultants of the City which may 
prove to be erroneous in any respect. 

 
15) Proposers may withdraw their proposal prior to the Submission Deadline. 
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CITY OF EL MONTE
PUBLIC WORKS DEPARTMENT

Project Activity Requested

 Professional Services Agreement
 $                                                          1,286,629 

10% Contingency - Construction
128,663$                                                              

TOTAL PROJECT BUDGET
 $                                                          1,415,292 

Funding Source

Allocated Project Budget

El Monte Water Authority Revenue Bond 

Series 2018A

Account No. 600-06-014-8221  $                                                             440,791 

Sewer Fund

Account No. 650-67-005-8221  $                                                             774,072 

Measure M

Account No. 225-67-038-8221  $                                                             200,429 

TOTAL FUNDING BUDGET 1,415,292$                                                   

 CITY COUNCIL MEETING OF JULY 29, 2020

ATTACHMENT 3

 PROJECT BUDGET

CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES FOR CIP 014, 005 & 038 
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