

City of El Monte

1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005
2. Pavement Rehabilitation and Improvement, CIP 038

Virtual Community Meeting Projects Status & Progress

Thursday, March 14, 2024
7:00 PM PST

Join Microsoft Teams Video Conference

<https://protect-us.mimecast.com/s/PgymCKrYDqumnEYpIMenyA?domain=teams.microsoft.com>

Meeting ID: 267 294 999 387

Passcode: 23MWfD

Or call in (audio only)

(213) 336-0348

Phone Conference ID: 984 798 8#



1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

Purpose Remove old and deteriorated sewer main from Private Property and Relocate to City Streets


2. Pavement Rehabilitation and Improvement, CIP 038

Purpose Improve Pavement, Stormwater flow, Pedestrian Path of Travel,




1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

- 5,635 LF Sewer Mainline Built (90% Completed)
- Benefits – Removes City Infrastructure from Private Property




1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

- 35 Sewer Manholes Built (85% Completed)
- Benefits – Removes City Infrastructure from Private Property



1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

- 104 Sewer Laterals Relocation (75% Complete)
- Benefits – Removes City Infrastructure from Private Property



1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

- 5 Old Manholes Abandoned (50% Completed)
- Benefits – Removes City Infrastructure from Private Property
- Approximately 600 LF of Old Sewer Mainline Abandoned (15% Completed)
- Benefits – Removes City Infrastructure from Private Property




2. Pavement Rehabilitation and Improvement, CIP 038

- Tyler Ave between Bodger St and Garvey Ave rework
 - Installed New Paving, New Bike lanes, New curb ramps
- Benefits Improved Paving, New Bicycle Route, Improved Pedestrian Path of Travel



2, Pavement Rehabilitation and Improvement, CIP 038

- 39 Curb Ramps Replaced
- Benefits Improved Pedestrian Path of Travel



2. Pavement Rehabilitation and Improvement, CIP 038

- 13,235 LF of Gutter Built (65% Complete)
- Benefits Improved Stormwater Flow




2. Pavement Rehabilitation and Improvement, CIP 038

- 92 Driveway Approaches Replaced
- Benefits Improved Vehicular Approach



Pavement Rehabilitation and Improvement, CIP 038

- Over 1,058 SF of Sidewalk Replaced
- Benefits Improved Pedestrian Path of Travel



1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005

- Final Paving Anticipated Completion August 2024

2. Pavement Rehabilitation and Improvement, CIP 038

- Final Paving Anticipated Completion August 2024



City of El Monte

1. Sewer Replacement Nevada Avenue and Bodger Street Area, CIP 005
2. Pavement Rehabilitation and Improvement, CIP 038

- Public Works Department
- Monday thru Thursday
- 7:00 AM to 5:30 PM
- (626) 580-2058

- City of El Monte Sewer Project Manager
- Luanne Bean
- (951) 377-1566

- City of El Monte Paving Project Manager
- John Rico
- (626) 258-8833

Thank you for your cooperation as we make improvements to your community!

